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1. Introduction

Engineering & Architectural Services (E&AS) has
written this manual to aid our clients in performing
Limited Public Works construction contracts.

Additional copies of this manual and sample forms are
available on CD-ROM. The CD-ROM is formatted in
Microsoft Word 7.0.

Questions regarding Limited Public Works procedures
and requests for training should be directed to E&AS
Contracts Manager at (360) 902-7239.

This manual should help you determine:

e What a Limited Public Works project is

o The difference between a public work and a
maintenance project

o How E&AS clients obtain a blanket authority to do
your own Limited Public Works contracting

e How to obtain design services

e How to put together a bidding document

e How to award a Limited Public Works construction
contract

e How to administer your Limited Public Works
project and close out your contract.

Defining a public works versus a maintenance
project?

RCW 39.04.010 defines a public work project as “all
work, construction, alteration, repair or improvement
other than ordinary maintenance, executed at the cost of
the state...”

E&AS defines “ordinary maintenance” as work that you
perform on a regular scheduled basis (weekly, monthly,
annually, biannually, etc.)

Therefore, painting may be considered maintenance if
done on a regularly scheduled bases as part of
maintaining a facility.

Replacement of a faulty rooftop HVAC unit may be
considered maintenance and may be purchased and
installed through procurement methods if the HVAC
unit is replaced with a like component. For example, if
the new HVAC unit is the same size as the component
being replaced, the thermostat control and the electrical
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hook-up are the same amp/voltage, and the duct system
will not require size modification, the replacement may
be handled through the procurement process. Overall
HVAC system alteration is considered Public Works.

Public Works projects involve structural alteration and
repair, and may require a permit. Examples of public
works projects may include:

e Remodeling an office space involving
demolition of structural walls and adding or
moving electrical wiring or plumbing.

Adding new sidewalks on a campus

e Parking lot paving

Unscheduled carpet replacement for an office space
generally must be bid as public works project, but in
some cases carpet replacement may be a purchased
service. For example, if carpet in a heavy traffic area is
scheduled for replacement on a regular basis, it may be
purchased and installed through the procurement
process.

Please note that if you choose to do purchase/installation
of material, Prevailing Wages must be paid on the
installation of the material.

2. Public Works Authority

RCW 43.19.450 (4) states that General Administration,
E&AS, shall contract on behalf of state agencies for new
construction and major repair or alteration of state
facilities in accordance with public works law.

E&AS delegates Limited Public Works authority to
client agencies for public works construction projects.
Clients who want this authority must write the Assistant
Director of E&AS biennially and request it. Authority
will be granted providing that the client agrees to take
training from E&AS, abide by all the public works
statues and procedures detailed in this manual, and be
subjected to a process review by E&AS.

3. Limited Public Works Limits

A Limited Public Works project can not exceed $35,000
in final construction cost. The $35,000 includes all
construction costs, but does not include state sales tax or
design fees. Bids must be solicited from qualified firms
utilizing E&AS’ Small Works Roster.
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4. The Small Works Roster

E&AS has created a roster of construction firms that you
must use to solicit bids. The roster is accessed using the
Internet. Go to site
http://www.ga.wa.gov/eas/FIRMSlogin.htm. Your login
is your e-mail address. Your password is “firmslist.”

E&AS maintains the firms data on the roster. Should
you wish to add new firms to the roster, contact E&AS
Contracts Section.

5. Creating a Bidding Document or
“Bid Package”

The bid package consists of a scope of work, technical
drawing(s), bid proposal form, short form general
conditions and a request for bids transmittal. These
documents when bundled together become your bid
package that you send out to interested bidders.

Preparing the Bid Proposal Form

e PROJECT NUMBER/TITLE: Clearly identify
the project number and title at the top of the bid
proposal form. The title can be as simple as
“Roof Replacement, Building 25.”

e TRENCHEXCAVATION: If there isno

trenching on your project, enter $0.00 in the box.

e BID ALTERNATES: If required, identify all
alternate bid items (additive/deductive). Delete
all unused lines.

e TIME FOR COMPLETION: Stipulate the time
for completion of the project. Insert the number
of days that you anticipate it will take to
substantially complete the work.

e UNIT PRICES: If required, list Unit
Description, Estimated Quantity, and
Measurment. The contractor will fill-in the
additive and deductive unit prices. Delete the
Unit Price section in its entirety if unit prices are
not required.

e Subcontractor Listing: Delete the subcontractor
listing section, as it will not apply to your
project.

e Apprenticeship Requirements: Delete the
apprenticeship section, as it does not apply to
your project.
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e Liguidated Damages: We recommend that you
add at least a small amount of liquidated
damages in the bid proposal form. It is likely
that you will suffer some kind of damage if the
contractor fails to complete the work of the
contract in the specified number of days. These
damages must be translated into a monetary
amount which can give you some leverage with
the contractor. The amount must be reasonable
and you must be able to substantiate it. If you
need assistance in determining an amount to use,
please contact us.

Scope of Work

The scope of work that you write should be detailed
enough to tell bidders what it is you want them to
accomplish for you. The description of the work should
contain the best possible references to existing
conditions and/or any special requirements necessary to
complete the work. Any as-built plans of your facility
should be examined and details incorporated into a
technical drawing of the work that you create.

ltems to consider:

e Restrictions on working hours or days, noise, dust
and utility disruptions

e Special conditions that may affect the contractor’s
ability to accomplish the work of your project, such
as security or Owner occupied facility (students)

e Specific requirements of local jurisdictions such as
parking requirements, fire safety issues, and
concealed utilities

6. Design Development and/or
Assistance in Writing a Scope of
Work

If you need help with design or writing a scope of work,
contact E&AS Contracts Section. If you need
professional design services, E&AS has a list of On-Call
consultants available to assist you. Contact E&AS
Contracts Section to access these agreements. Our On-
Call Consultant list includes: architectural, mechanical,
structural, civil, and electrical design professionals. The
cost for these services is generally the standard OFM
hourly rate (time and expenses).
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Permits

Prior to bidding the project, applicable permits must be
obtained from local building jurisdictions. Permits can
be picked up and paid for by you. If you are going to
pick up and pay for the permits yourself, be sure to state
that in your bidding documents.

You can have your construction contractor pick up the
permits for you. If the contractor pays for it, you’ll need
to directly reimburse them for the expenditure.

7. Obtaining Bids from the Small
Works Roster

The Small Works Roster is located on the Internet at
http://www.ga.wa.gov/eas/FIRMSlogin.htm. Your login
ID is your e-mail address. Your password is “firmslist”.
Follow the instructions to pull up a roster list of bidders
for your project. If you have additional contractors you
would like to add to your roster listing, contact E&AS
Contracts Section at (360) 902-7272.

Minority and Women Business Enterprise

You must contact at least 5 bidders from the roster. Of
the 5 bidders, one must be a Minority Business
Enterprise and another a Women’s Business Enterprise.

Once you have established your roster, notify all the
contractors on your list via e-mail asking them if they
would like to bid your project. Give them 24 hours to
respond. Check-off those firms on your roster that do
not respond to your e-mail. Send a bid package (by mail
or e-mail) to all the responding contractors. Create a
contract folder and insert your Small Works Roster
listing and your comments into the file. You are
building an audit trail, so it is important that you keep
these papers in order.

Bid Package Assembly/Distribution

Assemble your bid package in the following order:

e Request for Bid transmittal (Section F)

e Instruction to Bidders (Section G)

¢ Bid Proposal (Section H)

e Short Form General Conditions (Section I)

e Supplemental Conditions (Section J)

e Prevailing Wages (L&I Web Site)
e Project Scope of Work (Owner or A/E)
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Mail or e-mail the bid package to your bidders. The
request for bids will tell bidders the date when bids are
due back to you, and the date, time, and location of the
pre-bid meeting if you choose to have one. Stipulate in
the request for bids whether or not you will be accepting
FAXED bid proposals. If so, list the FAX number and
time period you will be accepting the FAXED bids.

Pre-Bid Walk-Through

We recommend a pre-bid meeting so contractors can ask
questions and get clarifications about the project.

Follow up the pre-bid meeting by issuing and Addendum
to all bidders. The Addendum should state the questions
that were asked at the pre-bid meeting and give the
answers to the questions. This will help to ensure there
is no misunderstanding about the scope of work of the
project. The Addendum may be faxed to all bidders.

Postponing a Bid Submission Date or Time

The bid opening date or time can be changed by
Addendum. The Addendum may be faxed out to all
bidders.

Receiving Bids

Bids may be mailed to your office, or faxed if date and
time for submission is established in the Request for Bid
transmittal. Bids submitted later than the time stated in
your Request for Bid solicitation should not be accepted.

If no bids are received you can re-bid using another
Small Works Roster list. You will need to write a memo
to the contract file stating that no bids were received
from the first solicitation.

Bid Results

Record bid results on a bid tabulation summary sheet
form (see appendices). Have another staff member
verify bid results are correct and sign the form. A
minimum of two agency staff are required to verify
results as authentic.

Notify all bidders of bid results and explain that all bids
are taken under advisement until contract award is made.

Bid Evaluation
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Bids must be evaluated for compliance with your
contract documents and the bidder’s license must be
verified for current registration with L&I, Contractor
Registration. Verification can be made by phone by
calling (360) 902-5226 or via Internet at
https://wws2.wa.gov/Ini/bbip/contractor.asp. If you
discover that a contractor is unlicensed, you must reject
the bid as non-responsive. Award of the contract is then
made to the next low responsive bidder. The contractor
submitting the lowest bid value for base bid and all
selected alternates is the apparent low bidder.

If the low bid is greater than $32,500, please to contact
E&AS Contracts Manager at (360) 902-7239 for further
instructions.

8. Contract Award

Fill in the construction contract (see appendices) from
information provided by the bidder in the bid proposal
form. The contract should be accompanied by a letter of
transmittal, insurance coverage requirements and
certificate of insurance form SF 500A, bond waiver form
and retainage investment form.

Contract award may be delayed up to 60 days from the
date of bid submission if necessary. After 60 days the
contractor is no longer obligated to honor the bid values
submitted and the project must be rebid or canceled.

Options for Bonding the Project

RCW 39.04.010 allows us to waive the requirement for
payment and performance bond. If you choose to waive
the bond requirement, you may assume all risk for the
contractor’s performance and payment of subcontractors
and suppliers should the contractor default. Therefore,
we strongly recommend you evaluate your risk carefully.

If you choose to waive the payment and performance
bond coverage, have the contractor sign a bond waiver
form. The bond waiver form allows you to retain up to
50% of the contract price. Forty-Five (45) days after the
contract is accepted as complete, you may release the
retained amount to the contractor, provided that any
liens filed have been resolved. Contact E&AS Contract
Section if you need assistance with lien issues.
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9. Executing the Contract and
Issuing a Notice to Proceed

The contractor is required to return the signed contract,
insurance certificate, and bond waiver or bonds (if
required) to you within 15 days after receipt of the
contract. You may expedite the process by e-mailing,
FAX, or hand carrying documents to the contractor. If
the bidder fails to return the signed contract and
associated documents within 15 days, you may terminate
the award of the contract and proceed to the next low
bidder. This action must be documented in writing and a
copy kept for the contract file.

The contract must be verified for signature and the
insurance certificate examined for the required coverage
limits. You must also verify that you have the necessary
funding to pay for the work of the contract. Once you
are satisfied, have the contract signed by your
contracting officer.

After the contract is signed, you will need to contact
your contractor to establish a date of notice to proceed.
This date is then memorialized in an official “Notice to
Proceed” transmittal. Send the original Notice to
Proceed to the contractor with a copy of the executed
contract and instructions for billing/invoice vouchers.
The original contact is retained by you in the contract
file.

“Notice to Proceed” starts the “clock” of the contract
time ticking toward Substantial Completion.

You need to fill out a Notice of Contract Award form
and mail it to L&I., Labor and Industries Building, PO
Box 44152, Olympia, WA 98504-4152. Keep a copy of
the form for the contract file. This form notifies L&I to
mail paperwork for the contractor to fill out and return to
L&I. This paperwork will generate a “release”
document from L&I that you will receive at contract
close out.

Prevailing Wages

Prevailing Wages for the county in which the work is
being performed is required to be paid on all Limited
Public Works construction. Wage rates are available
from L&lI Industrial Statistician, PO Box 44540,
Olympia, WA 98504. The phone number is (360) 902-
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5300. The Internet site is
http://www.lIni.wa.gov/prevailingwage/

Contractors must file an Intent to Pay Prevailing Wages
form as well as an Affidavit of Wages Paid form. A
copy of the approved intent form should be submitted to
you with the contractor’s first invoice voucher. The
Affidavit is required to be submitted to you before final
payment to the contractor is made.

In accordance with RCW 39.12.040, should your
contractor set up a field office for a contract in excess of
$10,000 the contractor must post a copy of the approved
“Intent to Pay Prevailing Wages” in a location visible to
workers. If no field office exists, the contractor must
post a copy of the wage statement in the contractor’s
local office and provide a copy to any employee upon
request.

Keep these copies in the contract file.

If your contractor is a sole proprietor without employees,
the Intent and Affidavits must still be filed. The forms
will be filed listing “sole proprietor” under the
“craft/trade” section of the forms. The wage section of
the forms is left blank.

10. Processing the Contractor’s
Invoice for Payment

An “Application and Certificate for Payment on
Contract” form SF 8254 must accompany each invoice
voucher for payment you receive from the contractor.
The first invoice voucher received must have an
approved “Statement of Intent to Pay Prevailing Wages”
form attached. You are required to withhold payment
until the form is submitted. If the forms are submitted
by the contractor correctly, you have 30 days to issue
payment.

Depending on the retainage option selected, up to 50%
retainage or no retainage may be deducted from the
contractors progress payment.

11. Change Orders

Modifications to the contract are made by issuing a
“change order.” A change order must be issued when
there is a material change to the contract. If the scope of
work changes to delete or add work, a change order is
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issued. If you give the contractor more days to complete
the work a change order must be issued.

A contractor submitted request for a change order is
known as a Change Order Proposal, or COP. The COP
should be reviewed carefully to determine that prices,
guantities and labor are accurate and reasonable. When
you are satisfied that the COP is reasonable and have
sufficient funding to cover the change, it should be
executed into a change order and signed by your
contracting officer. Copies of the executed document
should be distributed to the contractor. You retain the
original document in the contract file.

12. Closing Out the Contract

As the work of the contract is substantially completed,
there will be items of work that need to be completed
and corrected. These items should be placed on a list
(known as a “punchlist”) and given to the contractor for
action. The project should not be finally accepted until
the punchlist work has been completed.

Advertise Project Acceptance

When you have determined that all the work of the
contract has been satisfactorily completed, you will need
to issue a “Letter of Acceptance” to the contractor and
“advertise” project acceptance in your local news paper
or Seattle Daily Journal of Commerce. At the time of
acceptance, the contractor must file a “Request for
Release” form with L&I and an Affidavit of Wages Paid
form. The approved Affidavit form should be submitted
to you with the contractor’s final invoice voucher.

Filing with Departments of Revenue and
Employment Security

For contracts less than $20,000 in value, you must
complete and send to the Department of Employment
Security a “Notice of Completion of Public Works
Contract” form (see appendices).

For contracts over $20,000, you must complete the
“Notice of Completion of Public Works Contract” form
and send it to the Department of Revenue.

This form will generate release letters that will come to

you in the mail. Insert these documents into the contract
file.
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45 Day Lien Period

The statutory lien period commences on the date of
acceptance of the contract. The lien period expires 45
days from the date of acceptance. If you receive any
liens against the contract retainage, please contact E&AS
Contracts Section to assist you in proceeding. If a
retainage account has been established, contract
retainage cannot be released until the 45 day lien period
has expired, all liens have been resolved, and releases
from L&I, Employment Security and Revenue (if
contact is over $20,000) have been received.

Document Storage/Archival

After the 45 day lien period has expired and final
payment has been made, your contract file may be
closed out. All project related documents should be
assembled into the contract file and labeled with the
Limited Public Works contract number. You must keep
these documents on hand for at least six years. We
recommend keeping them at your office for at least two
years after project closeout. After that they can be stored
at the state archives.
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LIMITED PUBLIC WORKS
PROJECT CHECKLIST

DATE
COMPLETED

. CALL E&AS FOR AN AUTHORITY NO. (360) 902-7232

. ASSEMBLE BID PACKAGE, INCLUDING:
— Cover Sheet w/project authority number, title and location

— Table of Contents

— Request for Bids

— General Conditions (May be referenced in the specification if

available for Contractor review)

— Bid Proposal Form

— Technical Specification w/ Detailed Project Scope of Work

— Applicable Drawings

. COMPILE A LIST OF CONTRACTORS USING THE SMALL

WORKS ROSTER & OTHER CAPABLE, LICENSED FIRMS

YOU MAY WANT TO BID THE PROJECT. (The list shall contain
1 MBE + 1 WBE + at least 3 OTHERS) = For a minimum of 5 Contractors
Submit final Bidders List to E&AS within 2 weeks of Solicitation

. PLAN A PRE-BID MEETING. CREATE AN AGENDA
SEND BID PACKAGES TO INTERESTED CONTRACTORS

WITH NOTICE OF PRE-BID MEETING TIME AND DATE

HOLD PRE-BID MEETING

. COMPILE CONTRACTOR QUESTIONS & ANSWERS INTO
AN ADDENDUM TO CONTRACT DOCUMENTS.

DISTRIBUTE ADDENDUM TO ALL CONTRACTORS WHO
RECEIVED A BID PACKAGE

RECEIVE AND OPEN BIDS:
(MINIMUM 2 staff present to open bids)
— Record date, time and initials on all bids received upon receipt

— Open bids with minimum 2 staff

— Record bids on Bid Summary Sheet

NOTIFY ALL BIDDERS OF BID RESULTS
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10.

11.

12.

13.

14.

15.

16.

17.

PREPARE LPW CONTRACT

— Contract w/Bond Waiver/AlA Bond Form or Retainage
Bond Form

— Letter of Transmittal

— Retainage Investment Form

— Transmittal to Insurance Agent attach Certificate of Insurance
Form, Insurance Requirements, and Request for AIA Bond
Form

— Summary of Procedures

SEND CONTRACT TO CONTRACTOR

RECEIVE CONTRACT BACK FROM CONTRACTOR

VERIFY CONTRACT REQUIREMENTS HAVE BEEN MET:

— No changes to document have been made by contractor

— Contract is signed

— Contractor is licensed
(call L & I Contractor Registration (360) 902-5226)

— Insurance certificate shows required coverage

— Insurance Effective Dates cover contract period

— Insurance Company is recognized by the Office of the
Insurance Commissioner (phone (360) 407-0538)

— Payment and Performance Bond Waiver is signed/or
AlA Payment & Performance Bond is provided and/or
Retainage Bond Form

HAVE YOUR CONTRACTING OFFICER SIGN CONTRACT

GIVE CONTRACTOR NOTICE TO PROCEED
— Send Contractor NTP Transmittal

— Send Invoice Voucher forms/instructions

— Send L & | the Notice of Award

SEND COPY OF SIGNED CONTRACT, NTP TRANSMITTAL
AND L & | NOTICE OF AWARD LETTER TO E&AS

IF CHANGE ORDER REQUIRED:

— COMPLETE A COST ESTIMATE DETAIL SHEET AND
ATTACH TO COP AS BACKUP
(no back up required for C.O.s less than $1,000.00)
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18. HAVE CONTRACTING OFFICER SIGN THE COP
— Distribute Copy to Contractor
__ Distribute Copy to E&AS
__ Keep original Change Order for Agency File

19. RECEIVE CONTRACTOR’S FIRST INVOICE FOR PAYMENT
__ Copy of Intent to pay prevailing wages received
__Verify/approve percentages claimed complete
__Approve invoice for payment

20. CONDUCT FINAL WALK THROUGH OF PROJECT
— Create Punchlist if necessary
— Verify Punchlist items are corrected
— Declare project complete/establish Acceptance Date
— Issue Acceptance Letter
— Copy to E&AS

21. SEND NOTICE OF COMPLETION OF PUBLIC WORKS
CONTRACT FORM :
- For contracts less than $20,000, send directly to Employment
Security
- For contracts over $20,000, Send to Dept. of Revenue

22. FINAL PAYMENT
— Lien period has expired (45 days from the Acceptance Date*)
— Receive Affidavit of Wages Paid from Contractor
— Receive release fromL & |
— Receive release from Employment Security
— Receive release from Dept. of Revenue for contracts over
$20,000
* If a lien is received during this period, notify E&AS

23. RELEASE CONTRACT RETAINAGE

Important Telephone Numbers

E&AS, Contracts Section (360) 902-7272 L&l, Contractor Registration (360) 902-5226
www.wa.gov/Ini/contractors
Employment Security, Compliance (360) 902-9620 L & I Contracts Release (360) 902-4762
Insurance Commissioner (360) 407-0538
Dept. of Revenue (360) 753-3830 WWW.insurance.wa.gov
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APPENDICES
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=

Request for Bids

(Specify sealed or faxed) bid proposals will be accepted for the following project:

Public Works Contract No.:

Title:

Description of Project:

Agency Contact:

Address/Telephone/FAX:

Bids will be received on:

Bid Receipt Location or FAX No.:

Pre-bid Meeting/Walkthrough:

Please direct questions regarding this project to
within 48 hours following bid receipt by contacting

. Bid results will be available

at

July 2003
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INSTRUCTIONS TO BIDDERS
FOR WASHINGTON STATE FACILITIES CONSTRUCTION

PART 0 - GENERAL CONDITIONS

0.01 EXPLANATION TO PROSPECTIVE BIDDERS

A.

Any prospective bidder desiring an explanation or interpretation of the
solicitation, drawings, specifications, etc., must submit a request in writing to the
Architect/Engineer (A/E) 7 calendar days before the bid due date. Oral
explanations or instructions given before the award of a contract will not be
binding. Any information given a prospective bidder concerning a solicitation
will be furnished promptly to all other prospective bidders by addendum to the
solicitation, if that information is necessary in submitting bids or if the lack of it
would be prejudicial to other prospective bidders.

In accordance with the legislative findings and policies set forth in Chapter 39.19
RCW the State of Washington encourages participation in all of its contracts by
MWBE firms certified by the Office of Minority and Women’s Business
Enterprises (OMWBE). Participation may be either on a direct basis in response
to this invitation or as a subcontractor to a bidder. However, unless required by
federal statutes, regulations, grants, or contract terms referenced in the contract
documents, no preference will be included in the evaluation of bids, no minimum
level of MWBE participation shall be required as a condition for receiving an
award, and bids will not be rejected or considered non-responsive on that basis.
Any affirmative action requirements set forth in federal regulations or statutes
included or referenced in the contract documents will apply.

0.02 PREPARATION OF BIDS - CONSTRUCTION

A
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Bids must be: (1) submitted on the bid proposal forms, or copies of forms,
furnished by the Owner or the Owner’s agent, and (2) signed in ink. The person
signing a bid must initial each change appearing on any bid form. If the bid is
made by a corporation, it shall be signed by the corporation’s authorized designee.
The address of the bidder shall be typed or printed on the bid form in the space
provided. Bidders may submit their bids electronically through fax
transmittal only if the Owner has listed the required time for bid submission
and destination fax number in the Request For Bids.

The bid form may require bidders to submit bid prices for one or more items on
various bases, including: (1) lump sum base bid; (2) lump sum bid alternate
prices; (3) unit prices; or (4) any combination of items (1) through (3) above.

If the solicitation includes alternate bid items, failure to bid on the alternates may

disqualify the bid. If bidding on all items is not required, bidders should insert the
words “no bid” in the space provided for any item on which no price is submitted.
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D.

Substitute bid proposals will not be considered unless this solicitation authorizes
their submission.

0.03 BID GUARANTEE

A.
B.
C.
D.
0.04
July 2003

When the sum of the base bid plus all additive bid alternates is $35,000.00 or less,
bid security is not required.

When the sum of the base bid plus all additive alternates is greater than
$35,000.00, a bid guarantee in the amount of 5% of the base bid amount is
required. Failure of the bidder to provide bid guarantee when required shall
render the bid non-responsive.

Acceptable forms of bid guarantee are: A bid bond or postal money order, or
certified check or cashier’s check made payable to the Washington State
Treasurer.

The Owner will return bid guarantees (other than bid bond) to unsuccessful
bidders as soon as practicable, but not sooner than the execution of a contract with
the successful bidder. The successful bidder’s bid guarantee will be returned to
the successful bidder with its official notice to proceed with the work of the
contract.

The bidder will allow 60 days from bid opening date for acceptance of its bid by
the Owner.

The bidder will return to the Owner a signed contract, insurance certificate and
bond or bond waiver within 15 days after receipt of the contract. If the apparent
successful bidder fails to sign all contractual documents or provide the bond and
insurance as required or return the documents within 15 days after receipt of the
contract, the Owner may terminate the award of the contract.

In the event a bidder discovers an error in its bid following the bid opening, the
bidder may request to withdraw its bid under the following conditions:

1. Written notification is received by the Owner within 24 hours following
bid opening.
2. The bidder provides written documentations of the claimed error to the

satisfaction of the Owner within 72 hours following the bid opening.

The Owner will approve or disapprove the request for withdrawal of the bid in
writing. If the bidder’s request for withdrawal of its bid is approved, the bidder
will be released from further obligation to the Owner without penalty. If it is
disapproved, the Owner may retain the bidder’s bid guarantee.
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ADDITIVE OR DEDUCTIVE BID ITEMS

0.05

0.06

0.07

0.08

The low bidder, for purposes of award, shall be the responsive bidder offering the low
aggregate amount for the base bid item, plus additive or deductive bid alternates selected
by the Owner, and within funds available for the project.

The bidder agrees to hold all bid alternate prices for sixty (60) days from date of bid
opening.

ACKNOWLEDGEMENT OF ADDENDA

Bidders shall acknowledge receipt of all addenda to this solicitation by identifying the
addenda numbers in the space provided for this purpose on the bid proposal form.
Failure to do so may result in the bid being declared non-responsive.

SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK

The bidder acknowledges that it has taken steps necessary to ascertain the nature and
location of the work, and that it has investigated and satisfied itself as to the general and
local conditions which can affect the work or its cost, including but not limited to (1)
conditions bearing upon transportation, disposal, handling, and storage of materials; (2)
the availability of labor, water, electric power, and road; (3) uncertainties of weather,
river stages, tides, or similar physical conditions at the site; (4) the conformation and
conditions of the ground; and (5) the character of equipment and facilities needed
preliminary to and during the work. The bidder also acknowledges that it has satisfied
itself as to character, quality, and quantity of surface and subsurface materials or
obstacles to be encountered insofar as this information is reasonably ascertainable from
an inspection of the site, including exploratory work done by the Owner, as well as from
the drawings and specifications made a part of this contract. Any failure of the bidder to
take the actions described and acknowledged in this paragraph will not relieve the bidder
from responsibility for estimating properly the difficulty and cost of successfully
performing the work.

BID AMOUNTS

A The bid prices shown for each item on the bid proposal shall include all labor,
material, equipment, overhead and compensation to complete all of the work for
that item.

B. The actual cost of building permit (only) and the public utility hookup fees will be
a direct reimbursement to the Contractor or paid directly to the permitting agency
by the Owner. Fees for these permits should not be included by the Bidder in the
bid amount.

C. The Bidder agrees to hold the base bid prices for sixty (60) days from date of bid
opening.
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TAXES
The bid amounts shall not include Washington State Sales Tax (WSST). All other taxes
imposed by law shall be included in the bid amount. The Owner will include WSST in
progress payments. The Contractor shall pay the WSST to the Department of Revenue
and shall furnish proof of payment to the Owner if requested.
[NOTE: Contractor must bond for contract amount plus the WSST.]

0.09 SUBMISSION OF BIDS

A. Bid Proposals must be submitted on or before the time specified in the Request
for Bids.

B. The Bid Proposal shall be submitted in a sealed envelope addressed to the office
specified in the Advertisement for Bids. The envelope shall have printed on the
outside:

1. The project number and description.
2. The name and address of the bidder.
3. Identification as Bid Proposal.

Bidders may submit their bids electronically through fax transmittal
only if the Owner has listed the required time for bid submission and
destination fax number in the Request For Bids.

C. Prior to the bid opening, the Owner’s representative will designate the official bid
clock. Any part of the bid proposal or bid modification not received prior to the
times specified, per the designated bid clock, will not be considered and the bid
will be returned to the bidder unopened.

D. A bid may be withdrawn in person by a bidder’s authorized representative before
the opening of the bids. Bidder(s) representative will be required to show ID and
sign on bid summary sheet before it will be released.

E. People with disabilities who wish to request special accommodation, (e.g., sign
language interpreters, Braille, etc.) need to contact the Owner ten (10) working
days prior to the scheduled bid opening.

0.10 BIDRESULTS

After the Bid Opening, Bidders may obtain bid results from the office of E&AS by calling
(360) 902-7272 or by logging on to E&AS' web site: http://www.ga.wa.gov/eas/easvend.htm.
Bid results may also be obtained from the A/E.

0.11 CONTRACT AWARD

A. The Owner will evaluate bids.
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B. A bid will be considered responsive if it meets the following requirements:

1. It is received at the proper time and place.

2. It meets the stated requirements of the bid proposal if applicable.

3. It is submitted by a licensed/registered contractor within the State of
Washington at the time of bid opening and is not banned from bidding by
the Department of Labor and Industries.

4, It is accompanied by a bid guarantee, if required.

C. The Owner reserves the right to accept or reject any or all bid proposals and to

waive informalities.

D. The Owner may negotiate bid price adjustments with the low responsive bidder,
including changes in the contract documents, to bring the bid within the available
funding per RCW 39.04.015.

E. The apparent low bidder, for purpose of award, shall be the responsive bidder
offering the low aggregate amount for the base bid plus selected additive or
deductive bid alternates and meeting all other bid submittal requirements.

F. The Contract will only become effective when signed by the Owner. Prior to the
Owner’s signature, any and all costs incurred shall be the sole responsibility of the

bidder.

0.12 DOCUMENTS (ATTACHED)

OO WP

Advertisement for Bids

Certificate of Insurance form

Bid Proposal

Washington State Prevailing Wage Rates

Instructions To Bidderss GENCOND/WORDHOLD
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Project Name: Project No.

Name of Contractor:

-| STATE OF WASHINGTON

DEPARTMENT OF GENERAL ADMINISTRATION
DIVISION OF ENGINEERING & ARCHITECTURAL SERVICES
206 GENERAL ADMINISTRATION BUILDING
OLYMPIA, WASHINGTON, 98504

BID PROPOSAL

In compliance with the contract documents, the following bid proposal is submitted:

1) BASE BID (Including Trench Excavation Safety Provisions)

$
(Please print dollar amount in space above) (do not include Washington State Sales Tax)
TRENCH EXCAVATION SAFETY PROVISIONS $

(Included also in Base Bid)
If the bid amount contains any work which requires trenching exceeding a depth of four feet, all costs for trench safety shall be included
in the Base Bid and indicated above for adequate trench safety systems in compliance with Chapter 39.04 RCW. 49.17 RCW and WAC
296-155-650. Bidder must include a lump sum dollar amount in blank above (even if the value is $0.00) to be responsive.

2) BID ALTERNATES (Specify whether additive or deductive)

(1) $
(2) $
(3) $

Do not include Washington State Sales Tax in alternate amounts.

The Owner reserves the right to accept or reject any or all bid prices within sixty (60) days of the bid
date.

Time for Completion

The undersigned hereby agrees to complete all the work under the Base Bid (and accepted alternates)
within calendar days after the date of Notice to Proceed.
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Project Name: Project No.

Name of Contractor:

UNIT PRICES (Where applicable) (Do not include Washington State Sales Tax)

Unit Estimated Additive Deductive Per
Item No. Description Quantities Unit Price Unit Price Measurement
$
$
$
$
$

A BB PH

1
2.
3.
4
5

The above unit prices shall be for any additive and deductive work within 15% of the above estimated
guantities. The unit price shall include full compensation for the cost of labor, materials, equipment, overhead,
profit and any additional costs associated with the unit bid.

The Owner reserves the right to accept or reject any or all unit prices within sixty (60) days of the bid date.

Liguidated Damages

The undersigned agrees to pay the Owner as liquidated damages the sum of $ for each consecutive
calendar day that is in default after the Contract Time. Liquidated damages shall be deducted from the contract
by change order.

Receipt of Addenda

Receipt of the following addenda is acknowledged:

Addendum No. Addendum No.
Addendum No. Addendum No.
Addendum No. Addendum No.
Name of Firm
NOTE: If bidder is a corporation, write State of Incorporation; if a partnership, give full names and addresses of all parties below.
Signed by , Official Capacity
Print Name
Address
City State Zip Code
Date Telephone FAX
State of WA Contractor's License No. UBI No.
Federal Tax ID # e-mail address:
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SHORT FORM GENERAL CONDITIONS
FOR WASHINGTON STATE PUBLIC WORKS PROJECTS

PART 1-GENERAL PROVISIONS

1.1 DEFINITIONS

A. “Architect,” “Engineer,” or “A/E”: A person or
entity lawfully entitled to practice architecture or
engineering, representing Owner within the
limits of its delegated authority.

B. “Claim”: Contractor’s exclusive remedy for
resolving disputes with Owner regarding the
terms of a change order or a request for equitable
adjustment, as more fully set forth in Part 8.

C. “Contract Documents”: Advertisement for Bids,
Instructions to Bidders, completed Bid Proposal
forms, Short Form General Conditions,
Supplemental ~ Conditions, Public  Works
Contract, Drawings and Specifications, addenda
and modifications thereto.

D. “Contract Sum”: Total amount payable by
Owner to Contractor for completion of the
Work.

E. “Contract Time”: Number of calendar days
stated for achieving Substantial Completion.

F. “Final Acceptance”: Written acceptance from the
Owner that the Work has been completed.

G. “Final Completion™: Work is fully and finally
complete in accordance with the Contract
Documents.

H. “Notice to Proceed”: Written notice from Owner
that sets the date for Contract Time to begin.

I. "Owner": State agency, institution, or its
authorized representative with the authority to
enter into, administer, and terminate the Work
and make related determinations and findings.

J. “Prior Occupancy”: Owner’s use of all or parts
of the project before Substantial Completion.

K. “Substantial Completion”: Stage in the progress
of the Work where Owner has full and
unrestricted use and benefit of the facilities, as
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set forth in Section 6.7. All Work other than
incidental corrective or punch list work shall
have been completed.

L. “Work”: Construction and services required,
including but not limited to, labor, materials,
supplies,  equipment,  services,  permits,
manufacture and fabrication of components,
performed, furnished, or provided in accordance
with the Contract Documents.

1.2 ORDER OF PRECEDENCE

Conflicts or inconsistencies in the Contract
Documents shall be resolved by giving the
documents precedence in the following order: signed
Public Works Contract, including any change orders;
Supplemental Conditions; Modifications to the
General Conditions; General Conditions;
Specifications--Division | provisions shall have
precedence over other Divisions; Drawings-large
scale over small scale drawings; signed and
completed Form of Proposal; Instructions to Bidders;
and Advertisement for Bids.

1.3 CONTRACTOR REPRESENTATIONS

Contractor makes the following representations to
Owner:

1. The Contract Sum is reasonable compensation
for the Work. Contract Time is adequate for the
performance of the Work.

2. Contractor is financially solvent to complete the
Work and perform obligations required by the
Contract.

3. Contractor is able to furnish the plant, tools,
materials, supplies, equipment and labor required
to complete the Work and perform the
obligations required by the Contract, and has
experience and competence to do so.

PART 2-INSURANCE AND BONDS
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2.1 CONTRACTOR’S LIABILITY INSURANCE

A. Contractor shall obtain all the insurance required

by the Contract Documents. Insurance coverage
shall name the Owner as an additional insured.
Companies writing the insurance shall be
licensed to do business under Title 48 RCW.
Contractor shall include in its bid the cost of all
insurance and bonds required to complete the
base bid work and accepted alternates. Insurance
carriers shall be acceptable to Owner and
Carrier’s AB.Best rating shall be indicated on
the insurance certificate.

. Contractor shall maintain the insurance coverage
required by the Contract Documents during the
Work and for one year after Final Acceptance.
None of the insurance coverages may be
cancelled or materially changed without 45 days
prior notice to Owner.

2.2 REQUIRED COVERAGE AND LIMITS

A. Required coverage shall be as follows:

1. Public Liability Insurance, including
contractual liability, against claims for
bodily injury, personal injury, death or
property damage occurring or arising out of
the execution of the Work under this
Contract.  Insurance shall cover claims
caused by any act, omission, or negligence
of the Contractor or its representatives.
Limits of liability insurance shall be:

Each Occurrence $1,000,000
General Aggregate Limits 1,000,000
(other than products-commercial

operations)
Products-Commercial

Operations Limit 1,000,000
Personal and Advertising

Injury Limit 1,000,000
Fire Damage Limit 50,000

(any one fire)
Medical Expense Limit 5,000

(any one person)

2. If the contract is for underground utility
work, then the Contractor shall provide
proof of insurance for that above in the form
of Explosion, Collapse and Underground
(XCU) coverage.
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3. Employers Liability on an occurrence basis
in an amount not less than $1,000,000 per
occurrence.

4, Automobile Liability. If Contractor-owned
personal vehicles are used, a Business
Automobile Policy covering at a minimum
Code 2 “owned autos only” must be
secured. If Contractor employee’s vehicles
are used, the Contractor must include under
the Business Automobile Policy Code 9,
coverage for non-owned autos. The
minimum limits for automobile liability is
$1,000,000 per occurrence, using a
combined single limit for bodily injury and
property damage.

5. Contracts for Hazardous Substance Removal
(Asbestos Abatement, PCB Abatement, etc.).
In addition to insurance coverage as outlined
above, Contractor shall provide
Environmental Impairment Liability
insurance for the hazardous substance
removal for $500,000 each occurrence,
$1,000,000 aggregate, or $1,000,000 each
occurrence/aggregate  bodily injury and
property damage combined single limit.
Insurance certificate must state that the
insurer is covering hazardous substance
removal. Should this insurance be secured
on a “claims made” basis, the coverage must
be continuously maintained for one vyear
following Final Completion.

6. Workmen’s Compensation coverage
pursuant to the Washington State Industrial
Insurance Act, the Federal Longshoremen’s
and Harbor Workers’ Act and the Jones Act.

7. Builder’s Risk on an “all risk” basis, insuring
against the perils of fire and extended
coverage and physical loss or damage
including theft, vandalism, malicious mischief,
collapse, false work, temporary buildings, and
debris removal including demolition resulting
from the enforcement of any applicable legal
requirements. Such insurance shall be in the
amount of the Contract Sum including all
change orders for the Work on a replacement
cost basis until Substantial Completion. For
projects not involving buildings, Installation
Floater is acceptable for the Builder’s Risk
Insurance. Owner and Contractor waive all
subrogation rights against each other, any
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Subcontractors, A/E, AJ/E’s subconsultants,
separate contractors, if any, and any of their
subcontractors, for damages caused by fire or
other perils to the extent covered by property
insurance obtained pursuant to this section or
other property insurance applicable to the
Work, except such rights as they have to
proceeds of such insurance held by Owner as
fiduciary. The policies shall provide such
waivers of subrogation by endorsement or
otherwise. A waiver of subrogation shall be
effective to a person or entity even though that
person or entity would otherwise have a duty
of indemnification, contractual or otherwise,
did not pay the insurance premium directly or
indirectly, and whether or not the person or
entity had an insurable interest in the property
damaged.

2.3 PAYMENT AND PERFORMANCE BONDS

Payment and performance bonds for 100% of the
Contract Sum, including all Change Orders and state
sales tax, shall be furnished by Contractor. No
payment or performance bond is required if the
Contract Sum is $25,000 or less and Contractor
agrees that Owner may, in lieu of the bond, retain
50% of the Contract Sum for the period allowed by
RCW 39.08.010.

PART 3-TIME AND SCHEDULE

3.1 PROGRESS AND COMPLETION

Contractor shall diligently prosecute the Work, with
adequate forces, achieve Substantial Completion
within the Contract Time, and achieve Final
Completion within a reasonable period thereafter.

3.2 CONSTRUCTION SCHEDULE

A progress schedule satisfactory to Owner shall be
submitted by Contractor within 7 days of the Notice
to Proceed. Owner may withhold progress payments
until a satisfactory schedule has been submitted.
Contractor shall update the schedule as required to
demonstrate the progress of the Work. If Contractor
is not in conformance with the schedule, Contractor
shall take such steps as are necessary to bring the
actual completion dates of the Work into
conformance with the schedule, and notify owner of
Contractor's plans to do so.
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3.3 OWNER’S RIGHT TO SUSPEND OR STOP
THE WORK

Owner may, at its sole discretion, order Contractor,
in writing, to suspend all or any part of the Work for
up to 90 days, or for such longer period as mutually
agreed. Upon receipt of this notice, Contractor shall
immediately suspend the Work and take all
reasonable steps to minimize the costs of
performance directly attributable to such suspension.
Contractor shall be entitled to an equitable
adjustment in the Contract Time, or Contract Sum, or
both, for any increases in the time or cost of
performance directly attributable to the suspension,
provided Contractor complies with all requirements
set forth in Part 7.

If Contractor fails or refuses to perform its
obligations in accordance with the Contract
Documents, Owner may order Contractor, in writing,
to stop the Work, until satisfactory corrective action
has been taken. Contractor shall not be entitled to an
equitable adjustment in the Contract Time or
Contract Sum for any increased cost or time of
performance attributable to Contractor’s failure or
refusal to perform.

3.4 DELAY

A. No default by Owner or Contractor shall occur
for any delay or failure of performance, other
than the payment of money, if such delay or
failure was caused by an act of Force Majeure.
For changes in the time of performance directly
attributable to an act of Force Majeure,
Contractor shall be entitled to an equitable
adjustment in the Contract Time, provided it
makes a request for equitable adjustment
according to Section 7.3. Contractor shall not be
entitled to an adjustment in the Contract Sum
resulting from an act of Force Majeure.

B. Contractor shall be entitled to an equitable
adjustment in Contract Time, and may be
entitled to an equitable adjustment in Contract
Sum, if the cost or time of performance is
changed due solely to the fault or negligence of
Owner. For these equitable adjustments,
Contractor must make a request according to
Part 7. Contractor shall not be entitled to an
adjustment in Contract Time or in the Contract
Sum for any delay or failure of performance if
caused by Contractor or anyone for whose acts
Contractor is responsible.

Page 22



C. Contractor shall make all reasonable efforts to
prevent and mitigate the effects of any delay.

3.5 LABOR DISPUTES

Contractor shall notify Owner of any actual or
potential labor dispute.

3.6 DAMAGES FOR FAILURE TO ACHIEVE
TIMELY COMPLETION

A. Liquidated damages have been set in the
Contract Documents for failure to achieve
Substantial Completion of the Work within the
Contract Time. The liquidated damage amounts
are not a penalty but rather shall be construed as
damages sustained by the Owner if Substantial
Completion is not timely achieved.  This
liquidated damages amount is fixed and agreed
upon by and between the Contractor and Owner
because of the impracticability and extreme
difficulty of fixing and ascertaining the actual
damages the Owner would sustain.

B. If Contractor does not achieve Final Completion
within the time set, actual damages may be
assessed. Actual damages will be calculated on
the related costs attributable to the project from
the date when Final Completion should have
been achieved.

PART 4 - SPECIFICATIONS, DRAWINGS, AND
OTHER DOCUMENTS

4.1 GENERAL

The intent of the specifications and drawings is to
describe a complete project to be constructed.
Contractor shall perform the Work required in
accordance with the drawings, specifications and
other provisions of the Contract Documents and
provide work or materials which are clearly implied.

4.2 DISCREPANCIES

Anything mentioned in the specifications and not
shown on the drawings, or vice versa, shall be of like
effect as if shown or mentioned in both. If
Contractor finds a conflict, error, inconsistency, or
omission in the Contract Documents, Contractor shall
notify Owner in writing before proceeding with the
Work. Any questions about the interpretation of the
Contract Documents shall be directed to the Owner.
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4.3 PROJECT RECORD

Contractor shall maintain a Project Record consisting
of Drawings and Specifications, noting actual
conditions as constructed. Contractor shall submit
the completed and finalized Project Record to Owner
prior to Final Acceptance.

4.4 SUBMITTALS

Contractor shall submit shop drawings to Owner and
review them for accuracy and completeness prior to
submittal. Where required by law, the shop drawings
shall be stamped by an appropriate professional
licensed by the State of Washington. No work shall
be performed by Contractor until Owner's review has
been completed. Review by Owner does not relieve
Contractor for responsibility for any errors or
omissions in such shop drawings or for compliance
with the Contract Documents.

PART 5-PERFORMANCE
5.1 CONTRACTOR CONTROL & SUPERVISION

Contractor shall supervise and direct the Work, using
its best skill and attention. The Work shall be
directly supervised by a competent superintendent
satisfactory to Owner and who has authority to act
for Contractor. Contractor shall be solely responsible
for and have control over construction means,
methods, techniques, sequences, and procedures and
shall disclose means and methods upon request of the
Owner. Contractor’s employees shall at all times,
conduct business in a manner which assures fair,
equal and nondiscriminatory treatment of all persons.
Upon written request of Owner, Contractor shall
remove any employee Owner deems incompetent,
careless, or otherwise objectionable. Contractor shall
ensure that its owner, employees, and subcontractors
comply with the Ethics in Public Service Act, chapter
42,52 RCW.

5.2 PERMITS, FEES AND NOTICES

Unless otherwise provided in the Contract
Documents, Contractor shall pay for and obtain all
permits, licenses, and inspections necessary for
execution and completion of the Work.
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5.3 PATENTS AND ROYALTIES

Contractor is responsible for and shall pay all
royalties and license fees.

5.4 PREVAILING WAGES

Contractor shall pay the applicable_prevailing rate of
wages to all workers, laborers, or mechanics
employed in the performance of any part of the Work
in accordance with RCW 39.12 and the rules and
regulations of the Department of Labor and
Industries (L&I). Contractor shall file a Statement of
Intent to Pay Prevailing Wages with L&l and the
Owner and send a copy of the approved Statement of
Intent to Owner. Copies of the approved Statement
of Intent shall be posted on the job site with the
address and telephone number of the L&I Industrial
Statistician where a complaint or inquiry concerning
prevailing wages may be made. Contractor shall pay
current L&I fees for filing the Statement of Intent
and Affidavit of Wages Paid.

5.5 HOURS OF LABOR

Contractor shall comply with all applicable
provisions of RCW 49.28.

5.6 NONDISCRIMINATION

Discrimination by Contractor in all phases of
employment and contracting is prohibited by federal
and State laws, rules and regulations.

5.7 SAFETY

Contractor is responsible for initiating, maintaining,
and supervising all safety precautions and programs
in connection with the performance of the Work.
Contractor shall protect the lives and health of
employees performing the Work and other persons,
including the public, who may be affected by the
Work; prevent damage to materials, supplies, and
equipment; and prevent damage to other property at
the site or adjacent thereto. Contractor shall comply
with all laws, ordinances, rules, regulations, and
orders of any public body having jurisdiction for the
safety of persons or property, or to protect them from
damage, injury, or loss; Contractor shall notify
owners of adjacent property and utilities when
prosecution of the Work may affect them. Contractor
shall keep records of and report to Owner all
incidents resulting in traumatic injury, death,
occupational disease or damage to property,
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materials, supplies, or equipment. If hazardous
chemicals are to be utilized on the project site,
Contractor shall comply with the provisions of WAC
296-62. Contractor shall promptly notify Owner of
all spills or releases of any hazardous substances
which are otherwise required to be reported to any
regulatory agency and pay the cost of cleanup.
Contractor shall perform the Work so as to cause a
minimum of interruption of vehicular traffic or
inconvenience to pedestrians and all arrangements to
care for such traffic shall be the Contractor’s
responsibilities. All expenses in the maintenance of
traffic by way of detours shall be borne by
Contractor. ~ Nothing in this section shall be
construed as imposing any duty upon Owner of
control or responsibility over, project site safety, or
over any other safety conditions relating to
employees or agents of Contractor or any of its
subcontractors, or the public.

5.8 OPERATIONS, MATERIAL HANDLING,
STORAGE AREAS, AND PROTECTION OF

STRUCTURES, EQUIPMENT,
VEGETATION, UTILITIES AND
IMPROVEMENTS

Contractor shall confine all operations, including
storage of materials, to Owner-approved areas.
Contractor shall use only established roadways or
temporary  roadways authorized by Owner.
Contractor shall protect and be responsible for any
damage or loss to the Work, to the materials and
equipment, and to all existing structures, utilities and
vegetation until the date of Substantial Completion.
Contractor shall also protect and be responsible for
any damage or loss to the Work, or to the materials
or equipment, after the date of Substantial
Completion, to the extent such damages or loss are
caused by the acts or omissions of Contractor, or any
subcontractor.

5.9 PRIOR NOTICE OF EXCAVATION

Contractor shall provide prior notice of the scheduled
commencement of excavation to all owners of
underground facilities and utilities, through locator
services.

5.10 UNFORESEEN PHYSICAL CONDITIONS

If Contractor encounters conditions at the site which
are subsurface or otherwise concealed physical
conditions which differ materially from those
indicated in the Contract Documents, or unknown
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physical conditions of an unusual nature which differ
materially from those ordinarily found to exist and
generally recognized as inherent in construction
activities of the character provided for in the Contract
Documents, then Contractor shall give written notice
to Owner promptly before conditions are disturbed
and in no event later than 7 days after the first
observance of the conditions. If such conditions
differ materially and cause a change in Contractor’s
cost of, or time required for, performance of any part
of the Work, the Contractor may be entitled to an
equitable adjustment in the Contract Time or
Contract Sum, or both, provided it makes a request
therefor as provided in Part 7.

5.11 MATERIAL AND EQUIPMENT

All equipment, material, and articles incorporated
into the Work shall be new and of the most suitable
grade for the purpose intended.

5.12 TEMPORARY UTILITIES

Contractor shall arrange and pay for all necessary
utilities necessary to complete the Work.

5.13 TESTS AND INSPECTION

Unless otherwise provided in the Contract
Documents, Contractor shall maintain an adequate
testing and inspection program and perform such
tests and inspections as are necessary or required to
ensure that the Work conforms to the requirements of
the Contract Documents. Contractor shall bear all
costs of the inspections and testing. Contractor shall
give Owner timely notice of testing and inspection.

5.14 CORRECTION OF NONCONFORMING
WORK

It is the responsibility of Contractor to promptly
correct, at its sole expense, and without change in the
Contract Time or Contract Sum, Work found by
Owner not to conform to the requirements of the
Contract Documents. This obligation extends for one
year after Substantial Completion or for one year
after the commencement of any system warranties, or
for one year from the date of repair or replacement of
the nonconforming work.

5.15 CLEAN UP

Contractor shall at all times keep the project site,
including hauling routes, infrastructures, utilities, and
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storage areas, free from accumulations of waste
materials. Upon completing the Work, Contractor
shall leave the project site in a clean, neat and orderly
condition satisfactory to Owner.

5.16 ACCESS TO WORK

Contractor shall provide Owner and A/E access to
the Work.

5.17 OTHER CONTRACTS

Owner may undertake or award other contracts for
additional work at or near the project site. Contractor
shall reasonably cooperate with the other contractors
and with Owner.

5.18 SUBCONTRACTORS AND SUPPLIERS

Seven (7) days after receiving the Notice to Proceed,
and before submitting its first payment application,
Contractor shall provide Owner a written list of the
names, addresses and telephone numbers of all
subcontractors and suppliers, Contractor shall not
utilize any subcontractor or supplier to whom the
Owner has a reasonable objection. Contractor shall
require each subcontractor, so far as applicable to the
Work to be performed by the subcontractor, to be
bound to Contractor, and to assume toward
Contractor all the obligations and responsibilities
which Contractor assumes toward Owner in
accordance with the Contract Documents. Contractor
shall schedule, supervise, and coordinate the
operations of all subcontractors and no
subcontracting of any of the Work shall relieve
Contractor from its responsibility for the
performance of the Work in accordance with the
Contract Documents.

519 WARRANTY OF CONSTRUCTION

Contractor warrants that all Work conforms to the
requirements of the Contract Documents and is free
of any defect in equipment, material, or design
furnished, or workmanship performed by Contractor.
Contractor shall obtain and provide to Owner all
warranties that would be given in normal commercial
practice executed for the benefit of the Owner.

5.20 INDEMNIFICATION
Contractor shall defend, indemnify, and hold Owner
and A/E harmless from and against all claims,

demands, losses, damages, or costs, including but not
limited to damages arising out of bodily injury or
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death to persons and damage to property, caused by
or resulting from the sole negligence of Contractor or
any of its subcontractors; the concurrent negligence
of Contractor, or any subcontractor, but only to the
extent of the negligence of Contractor or such
subcontractor; and the use of any design, process, or
equipment which constitutes an infringement of any
U.S. patent presently issued, or violates any other
proprietary interest, including copyright, trademark,
and trade secret or other intellectual property right.
In any action against Owner and any other entity
indemnified in accordance with this section, by any
employee of Contractor, its subcontractors, sub-
subcontractors, agents, or anyone directly or
indirectly employed by any of them, the
indemnification obligation of this section shall not be
limited by a limit on the amount or type of damages,
compensation, or benefits payable by or for
Contractor or any subcontractor under RCW Title 51,
the Industrial Insurance Act, or any other employee
benefit acts. In addition, Contractor waives
immunity as to Owner and A/E only, in accordance
with RCW Title 51.

PART 6-PAYMENTS AND COMPLETION

6.1 CONTRACT SUM

Owner shall pay Contractor the Contract Sum for
performance of the Work. The Contract Sum shall
include all taxes imposed by law and properly
chargeable to the project, including sales tax.

6.2 SCHEDULE OF VALUES

Before submitting its first application for payment,
Contractor shall submit to Owner for approval a
schedule of values which shall include a breakdown
allocating the total Contract Sum to each principle
category of work, including appropriate amounts for
demobilization, record drawings, O&M manuals, and
any other requirements for Project closeout, and shall
be used by Owner as the basis for progress payments.
Payment for Work shall be made only for and in
accordance with those items included in the schedule
of values.

6.3 APPLICATION FOR PAYMENT

At monthly intervals, Contractor shall submit to
Owner an itemized application for payment for Work
completed in accordance with the Contract
Documents. Contractor may request payment for
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materials delivered to the project site and suitably
stored. Payment will not be made for materials
stored off site.

6.4 PROGRESS PAYMENTS

Owner shall make progress payments, in such
amounts as Owner determines are properly due,
within 30 days after receipt of a properly executed
application for payment. Owner shall notify
Contractor in accordance with RCW 39.76 if the
application for payment does not comply with the
requirements of the Contract Documents. From each
progress payment Owner shall retain 5% in
accordance with RCW 60.28.011.

6.5 PAYMENTS WITHHELD

Owner may withhold or, nullify the whole or part of

any payment, for reasons including but not limited to:

1. Work not in accordance with the Contract
Documents;

2. Reasonable evidence that the Work required
by the Contract Documents cannot be
completed for the unpaid balance of the
Contract Sum;

3. Work by Owner to correct defective Work
or complete the Work;

4, Failure to perform in accordance with the
Contract Documents; or

5. Cost or liability that may occur to Owner as
the result of Contractor’s fault or negligent
acts or omissions.

6.6 RETAINAGE AND BOND CLAIM RIGHTS

RCW chapters 39.08, concerning payment and
performance bonds and RCW 60.28 concerning
retainage, are made a part of the Contract Documents
by reference as though fully set forth herein.

6.7 SUBSTANTIAL COMPLETION

Substantial Completion shall not have been achieved
if all systems and parts are not functional, if utilities
are not connected and operating normally, if all
required occupancy permits have not been issued, or
if the Work is not accessible by normal vehicular and
pedestrian traffic routes. The date Substantial
Completion is achieved shall be established in
writing by Owner.

6.8 PRIOR OCCUPANCY
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Owner may, with prior written notice to Contractor,
take Prior Occupancy of the Work at any time prior
to Substantial Completion. Owner shall be
responsible for loss of or damage to the Work
resulting from its Prior Occupancy. Contractor’s one
year duty to repair and any system warranties shall be
established in writing by Owner.

6.9 FINAL COMPLETION, ACCEPTANCE AND
PAYMENT

The date Final Completion is achieved shall be
established by Owner in writing in the Final
Acceptance notice. Prior to Final Acceptance,
Contractor shall submit to Owner a written notice of
any outstanding disputes or claims between
Contractor and any of its subcontractors, including
the amounts and other details thereof. Neither Final
Acceptance, nor final payment, shall release
Contractor or its sureties from any obligations of
these Contract Documents or the public works bond,
or constitute a waiver of any claims by Owner arising
from Contractor’s failure to perform the Work in
accordance  with the Contract Documents.
Acceptance of final payment by Contractor, or any
subcontractor, shall constitute a waiver and release to
Owner of all claims by Contractor, or any
subcontractor, for an increase in the Contract Sum or
the Contract Time, and for every act or omission of
Owner relating to or arising out of the Work, except
for those claims made in accordance with the
procedures, including the time limits, set forth in Part
8.

PART 7—CHANGES

7.1 CHANGE IN THE WORK

The Owner may make changes in the Work, which
shall be done by change order to the Contract
Documents. If any change in the Work ordered by
Owner causes an increase or decrease in the Contract
Sum or the Contract Time, an equitable adjustment
shall be made as provided in Section 7.2 or 7.3
respectively. Contractor shall not proceed with any
change in the Work without Owner's approval. A
Change Order shall be issued which shall constitute
full payment and final settlement of all claims for
time and for direct, indirect, and consequential costs,
including costs of delays, inconvenience, disruption
of schedule, or loss of efficiency or productivity,
related to the Work covered by the Change Order.
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7.2 CHANGE IN CONTRACT SUM

The Contract Sum shall only be changed by a Change
Order. If the cost of Contractor’s performance is
changed due to the fault or negligence of Owner, or
anyone for whose acts Owner is responsible,
Contractor shall be entitled to make a request for an
equitable adjustment in the Contract Sum. If the
Contractor’s changed cost of performance is due to
the fault or negligence of Contractor, or anyone for
whose acts Contractor is responsible, or if the change
is concurrently caused by Contractor and Owner, or
if the change is caused by an act of Force Majeure,
then no change in the Contract Sum shall be allowed.

Upon the occurrence of an event giving rise to a
request for equitable adjustment in the Contract Sum,
Contractor shall, within 7 days of the occurrence,
provide written notice to Owner, and begin to keep
and maintain complete, accurate and specific daily
records.  “Occurrence” means when Contractor
knew, or in its diligent prosecution of the Work
should have known, of the event giving rise to the
request. The written notice shall describe the event,
the potential impacts, and to the extent possible the
amount of the adjustment in the Contract Sum
requested. Contractor shall not be entitled to any
adjustment in the Contract Sum for any occurrence of
events or costs that occurred more than 7 days before
Contractor’s written notice to Owner. Failure to
properly give such written notice shall, to the extent
Owner’s interests are prejudiced, constitute a waiver
of Contractor’s right to an equitable adjustment.

Within 30 days of the occurrence of the event, or
such other time as Owner agrees in writing,
Contractor shall submit additional supporting data for
its request for equitable adjustment. Such data shall
include at a minimum the itemized amount requested;
the facts, circumstances, and analysis that confirms
that Contractor suffered the damages claimed, that
the damages relate to the event about which notice
was provided, and that the Contract Documents
provide entitlement to an equitable adjustment; and
documentation sufficiently detailed to permit an
informed analysis of the request by Owner. If
Contractor requests a change in the Contract Time as
a result of the same event, then both requests for
change in the Contract Sum and Contract Time shall
be submitted together and Contractor shall
demonstrate the impact to the critical path. Pending
final resolution of any request, Contractor shall
proceed diligently with performance of the Work.
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Unless otherwise directed by Owner, Contractor shall
use the fixed price method for determining the value
of the Work or of a request for an equitable
adjustment.

Contractor shall submit a complete itemization of the
following costs:

1. Craft Labor Costs: Determined by
multiplying the craft hours needed to
perform the change in the Work by the
hourly labor costs.  The hourly labor costs
shall be based on:

a. Basic Wages and Benefits. Hourly
rates and benefits as stated on the L&l
approved Statement of Intent to Pay
Prevailing Wages. Direct supervision
shall be a reasonable percentage not to
exceed 15% of the cost of direct labor.
No supervision markup shall be allowed
if a working supervisor’s hours are
included in the breakdown.

b. Worker’s Insurance. Direct
contributions to the State for industrial
insurance, medical aid, and

supplemental pension by the class and
rates established by L&lI.

C. Federal Insurance. Direct contributions
required by the Federal Insurance
Compensation Act; Federal
Unemployment Tax Act; and the State
Unemployment Compensation Act.

d. Safety. Cost incurred due to WISHA,
which shall not exceed 2% of the sum
of the amounts calculated in a, b, and ¢
above.

€. Travel Allowance. Travel allowance
and/or subsistence, if applicable, not
exceeding those allowances established
by regional labor union agreements,
which are itemized and identified
separately.

2. Material costs: Material costs shall be
developed from actual known costs, supplier
quotations or standard industry pricing
guides and shall consider all available
discounts. Freight costs, express charges, or
special delivery charges shall be itemized.

3. Equipment Costs: Itemization of the type of
equipment and the estimated or actual length
of time the equipment appropriate for the
Work is or will be used on the change in the
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Work. Costs will be allowed for equipment
only if used solely for the changed Work, or
for additional rental costs actually incurred
by the Contractor. Equipment charges shall
be developed from the current edition of one
of the following sources:

a. AGC-WSDOT Equipment  Rental

Agreement, 1987 edition.

b. UTC for trucks used on highways.

C. NECA for equipment used on electrical
work.

d. Mechanical Contractors Association of
America for equipment used on
mechanical work.

The Date Quest Rental Rate (Blue Book)
shall be used as a basis for establishing
rental rates of equipment not listed in the
above sources. The maximum rate for
standby equipment shall not exceed 50% of
the applicable rate.

Allowance for small tools, expendables &
consumable supplies: Small tools are tools
which cost $250 or less and are furnished by
the performing contractor. The maximum
rate for small tools shall not exceed 3% of
direct labor costs for Contractor and 5% of
direct labor costs for Subcontractors.
Expendables and consumable supplies must
be itemized.

Subcontractor Costs: Payments Contractor
makes to Subcontractors for changed Work
performed by Subcontractors of any tier.
Subcontractors’ cost of Work shall be
calculated and itemized as prescribed herein
for Contractor.

Allowance for Overhead: This allowance
shall compensate Contractor for all noncraft
labor, temporary construction facilities, field
engineering, schedule updating, as-built
drawings, home office cost, B&O taxes,
office  engineering, estimating  costs,
additional overhead because of extended
time and any other cost incidental to the
change in the Work. This allowance shall
be strictly limited in all cases an amount not
to exceed the following:

a. For Contractor, for any Work actually
performed by Contractor’s own forces,
16% of the first $50,000 of the cost, and
4% of the remaining cost, if any.
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b. For each Subcontractor (including
lower tier subcontractors), for any
Work actually performed by its own
forces, 16% of the first $50,000 of the
cost, and 4% of the remaining cost, if
any.

C. For Contractor, for any Work
performed by its Subcontractor(s), 6%
of the first $50,000 of the amount due
each Subcontractor, and 4% of the
remaining amount if any.

d. For each Subcontractor, for any Work
performed by its Subcontractor(s) of
any lower tier, 4% of the first $50,000
of the amount due the sub-
Subcontractor and 2% of the remaining
amount if any.

€. The cost to which overhead and profit
is to be applied shall be determined in
accordance with subsections 1-5 above.

7. Allowance for profit: This is an amount to
be added to the cost of any change in
Contract Sum, but not to the cost of change
in Contract Time for which contractor has
been compensated pursuant to the
conditions set forth in Section 7.3. It shall
be limited to a reasonable amount, mutually
acceptable, or if none can be agreed upon, to
an amount not to exceed the rates below:

a. For Contractor or Subcontractor of any tier
for work performed by their forces, 6% of
the cost developed in accordance with
subsections 1-4 above.

b. For Contractor or Subcontractor of any tier for
work performed by a subcontractor of a lower
tier, 4% of the Subcontractor cost developed
in accordance with subsections 1-8.

8. Insurance or Bond Premium: The costs of any
change or additional premium of
Contractor’s liability insurance and public
works bond arising directly from the
changed Work. The costs of any change in
insurance or bond premium shall be added
after overhead and profit are calculated in
accordance with subsections 6 and 7 above.

If costs are to be determined on a time and material
with a maximum not-to-exceed basis, Contractor
shall submit costs for any change in the Work,
supported by labor detailed on daily time sheets and
invoices for materials.
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7.3 CHANGE IN CONTRACT TIME

The Contract Time shall only be changed by a
Change Order. No adjustment in the Contract Time
shall be allowed to the extent Contractor’s changed
time of performance is due to the fault or negligence
of Contractor, or anyone for whose acts Contractor is
responsible.

Upon the occurrence of an event giving rise to a
request for equitable adjustment in the Contract
Time, Contractor shall, within 7 days of the
occurrence, provide written notice to Owner, and
begin to keep and maintain complete, accurate and
specific daily records. Contractor shall not be
entitled to any adjustment in the Contract Time for
any events that occurred more than 7 days before
Contractor’s written notice to Owner. Failure to
properly give such written notice shall, to the extent
Owner’s interests are prejudiced, constitute a waiver
of Contractor’s right to an equitable adjustment.

Within 30 days of the occurrence of the event, or
such other time as Owner agrees in writing,
Contractor shall submit additional supporting data for
its request for equitable adjustment showing the
amount of delay claimed; specific facts,
circumstances, and analysis that Contractor suffered
the delay claimed, that the delay claimed was actually
a result of the event about which notice was
provided, that the Contract Documents provide
entitlement to an equitable adjustment; and
documentation sufficiently detailed to permit an
informed analysis of the request by Owner. Any
request for an adjustment in the Contract Time shall
demonstrate the impact on the critical path of the
schedule. Pending final resolution of any request,
Contractor shall proceed diligently with performance
of the Work.

Contractor may request compensation for the cost of
a change in Contract Time, subject to the following
conditions:
1. The change in Contract Time shall solely be
caused by the fault or negligence of Owner;
2. Compensation under this paragraph is
limited to changes in Contract Time for
which Contractor is not entitled to be
compensated under Section 7.2;
3. Contractor shall provide proper written
notice and supporting data;
4. Contractor shall establish the extent of the
change in Contract Time; and
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5. The daily cost of any change in Contract
Time shall be limited to the items below,
less funds that may have been paid pursuant
to a change in the Contract Sum that
contributed to this change in Contract Time:
a. cost of nonproductive field supervision

or labor extended because of the delay;

b. cost of weekly meetings or similar
indirect activities extended because of
the delay;

C. cost of temporary facilities or
equipment rental extended because of
the delay;

d. cost of insurance extended because of
the delay; and

€. general and administrative overhead in
an amount to be agreed upon, but not to
exceed 3% of Contract Sum divided by
the Contract Time for each day of the
delay.

PART 8—CLAIMS AND DISPUTE RESOLUTION

8.1 CLAIMS PROCEDURE

If the parties fail to reach agreement on the terms of
any Change Order, Contractor’s only remedy shall be
to file a Claim with Owner as provided in this
section. Contractor must file any Claim prior to the
date of Final Acceptance. Any Claim not brought
within this time period shall be conclusively deemed
to have been waived by the Contractor. The Claim
shall be deemed to cover all changes in cost and time
(including direct, indirect, impact, and consequential)
to which Contractor may be entitled.

A Claim submitted by Contractor shall be fully
substantiated and documented and contain at a
minimum the following information:

1. A detailed factual statement of the Claim for
additional compensation and time, if any,
providing all necessary dates, locations, and
items of Work affected by the Claim;

2. The date on which facts arose which gave
rise to the Claim;

3. The names of individuals knowledgeable
about the Claim;

4, The specific provisions of the Contract
Documents which support the Claim;

5. The identification of any documents and the
substance of any oral communications that
support the Claim;
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6. Copies of any identified documents, other
than the Contract Documents, that support
the Claim;

7. If an adjustment in the Contract Time is
sought, the specific days and dates for
which it is sought; the specific reasons
Contractor believes an extension in the
Contract Time should be granted; and
Contractor’s analysis of its Progress
Schedule to demonstrate the reason for the
extension in Contract Time;

8. If an adjustment in the Contract Sum is
sought, the exact amount sought and a
breakdown or that amount into the
categories set forth in and in the detail
required by Section 7.2; and

9. A statement certifying, under penalty of
perjury, that the Claim is made in good
faith, that the supporting cost and pricing
data are true and accurate to the best of
Contractor’s knowledge and belief, that the
Claim is fully supported by the
accompanying data, and that the amount
requested accurately reflects the adjustment
in the Contract Sum or Contract Time for
which Contractor believes Owner is liable.

After Contractor has submitted a fully-documented
Claim that complied with all the provisions of Part 8,
Owner shall respond in writing with a decision to
Contractor within 60 days from the date the Claim is
received or such additional time as Owner provides
in writing to Contractor. In reviewing Contractor’s
Claim, Owner may visit the Project site, request
additional information, or perform an audit of
Contractor’s books and records as provided in
Section 8.3. Contractor shall proceed with
performance of the Work pending final resolution of
any Claim. Owner's written decision on the Claim
shall be final and conclusive as to all matters set forth
in the Claim unless Contractor follows the Dispute
Resolution procedures in Section 8.2.

8.2 DISPUTE RESOLUTION

If Contractor disagrees with Owner's decision on the
Claim, Contractor shall provide Owner a written
demand for arbitration no later than 30 days after the
date of Owner's decision on the Claim. Failure to
demand arbitration within said 30-day period shall
result in Owner's decision being final and binding
upon Contractor and its Subcontractors. Contractor
shall file the demand for arbitration with the
American Arbitration Association (AAA) in Seattle
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with a copy provided to Owner. The parties shall
mediate under the Voluntary Construction Mediation
Rules of the AAA before agreeing to an arbitration
date. Disputes involving $50,000 or less shall be
conducted in accordance with the AAA’s Northwest
Region Expedited Commercial Arbitration Rules.

All Claims arising out of the Work, except claims by
Owner against Contractor for latent defects, shall be
resolved by arbitration. No independent legal action
relating to or arising from the Work, except for
claims for latent defects, shall be maintained.

Claims between Owner and Contractor, Contractor
and its Subcontractors, Contractor and A/E and
Owner and A/E shall, upon demand by Owner, be
submitted in the same arbitration or mediation.

If the parties resolve the Claim prior to arbitration
award, the terms of the resolution shall be
incorporated in a Change Order. The Change Order
shall constitute full payment and final settlement of
the Claim, including all claims for time and for
direct, indirect, or consequential costs, including
costs of delays, inconvenience, disruption of
schedule, or loss of efficiency or productivity.

8.3 CLAIMS AUDITS

All Claims filed by Contractor shall be subject to
audit. Failure of Contractor, or Subcontractors of
any tier, to maintain and retain sufficient records to
allow Owner to verify all or a portion of the Claim or
to permit Owner access to the books and records of
Contractor, or Subcontractors of any tier, shall
constitute a waiver of the Claim and shall bar any
recovery.  The records should include: daily time
sheets and supervisor’s daily reports; collective
bargaining agreements; insurance, welfare and
benefits records; payroll registers; earning records;
payroll tax forms; material invoices, requisitions, and
delivery confirmations; material cost distribution
worksheet; equipment records; vendors’, rental
agencies’, Subcontractors’’, and agents’ invoices;
contracts between Contractor and each of its
Subcontractors, and all lower-tier Subcontractor
contracts and supplier contracts; subcontractors’ and
agents’ payment certificates; cancelled checks
(payroll and vendor); job cost report, including
monthly totals; job payroll ledger; planned resource
loading schedules and summaries; general ledger;
cash disbursements journal; financial statements for
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all years reflecting the operations on the Work and if
deemed appropriate by Owner, additional financial
statements for 3 years preceding execution of the
Work; depreciation records on all company
equipment whether these records are maintained by
the company involved, its accountant, or others; all
source documents if a source other than depreciation
records is used to develop costs of Contractor’s
internal purposes in establishing the actual cost of
owning and operating equipment; all nonprivileged
documents which relate to each and every Claim
together with all documents which support the
amount of any adjustment in Contract Sum or
Contract Time sought by each Claim; work sheets or
software used to prepare the Claim establishing the
cost components for items of the Claim including but
not limited to labor, benefits and insurance, materials,
equipment, Subcontractors, all documents which
establish the time periods, individuals involved, the
hours for the individuals, and the rates for the
individuals; and work sheets, software and all other
documents used by Contractor to prepare its bid.
Contractor and all Subcontractors shall make a good
faith effort to cooperate with Owner's auditors.

PART 9—TERMINATION OF THE WORK

9.1 TERMINATION BY OWNER FOR CAUSE

Owner may, upon written notice to Contractor and to
its surety, terminate (without prejudice to any right or
remedy of Owner) the Contract for cause upon the
occurrence of any one or more of the following
events:

1. Contractor fails to prosecute the Work or
any portion thereof with sufficient diligence
to ensure Substantial Completion of the
Work within the Contract Time;

2. Contractor is adjudged bankrupt, makes a
general assignment for the benefit of its
creditors, or a receiver is appointed on
account of its insolvency;

3. Contractor fails in a material way to replace
or correct Work not in conformance with the
Contract Documents;

4. Contractor repeatedly fails to supply skilled
workers or proper materials or equipment;

5. Contractor repeatedly fails to make prompt
payment due to Subcontractors or for labor;

6. Contractor materially disregards or fails to
comply with laws, ordinances, rules,
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regulations, or orders of any public authority
having jurisdiction; or

7. Contractor is otherwise in material breach of
any provision of the Contract Documents.

Upon termination, Owner may at its option;

1. Take possession of the Project site and take
possession of or use all materials,
equipment, tools, and machinery thereon
owned by Contractor to maintain the orderly
progress of, and to finish, the Work; and

2. Finish the Work by whatever other
reasonable method it deems expedient.

Owner's rights and duties upon termination are
subject to the prior rights and duties of the surety, if
any, obligated under any bond provided.

Termination of the Work for cause shall not relieve
Contractor or its surety of any responsibilities for
Work performed. When the Work is terminated for
cause, Contractor shall take the actions in Section 9.2
and shall not be entitled to receive further payment
until the Work is accepted.

If the unpaid balance of the Contract Sum exceeds
the cost of finishing the Work, including
compensation for A/E’s services and expenses made
necessary thereby and any other extra costs or
damages incurred by Owner in completing the Work,
or as a result of Contractor’s actions, such excess
shall be paid to Contractor. If such costs exceed the
unpaid balance, Contractor shall pay the difference to
Owner. These obligations for payment shall survive
termination.

If the Work is terminated for cause and it is later
determined that none of the events listed herein exist,
then such termination shall be deemed a termination
for convenience pursuant to Section 9.2.

9.2 TERMINATION BY
CONVENIENCE

OWNER FOR

Owner may, upon written notice, terminate (without
prejudice to any right or remedy of Owner) the
Work, or any part of it, for the convenience of
Owner.

Unless Owner directs otherwise, after Contractor
receives a written notice of termination for either
cause or convenience, Contractor shall promptly:
1. Stop performing Work on the date specified
in the notice of termination;
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2. Place no further orders or subcontracts for
materials, equipment, services or facilities,
except as may be necessary for completion
of such portion of the Work as is not
terminated.

3. Cancel all orders and subcontracts, upon
terms acceptable to Owner, to the extent that
they relate to the performance of Work
terminated,;

4. Assign to Owner all of the right, title, and
interest of Contractor in all orders and
subcontracts;

5. Take such action as may be necessary or as
directed by Owner to preserve and protect
the Work, Project site, and any other
property related to this Project in the
possession of Contractor in which Owner
has an interest; and

6. Continue performance only to the extent not
terminated.

If Owner terminates the Work or any portion for
convenience, Contractor shall be entitled to make a
request for an equitable adjustment for its reasonable
direct costs incurred prior to the effective date of the
termination, plus a reasonable allowance for
overhead and profit on Work performed prior to
termination, plus the reasonable administrative costs
of the termination, but shall not be entitled to any
other costs or damages, whatsoever, provided
however, the total sum payable upon termination
shall not exceed the Contract Sum reduced by prior
payments. Contractor shall be required to make its
request in accordance with the provisions of Part 7.

If Owner terminates the Work or any portion for
convenience, the Contract Time shall be adjusted as
determined by Owner.

PART 10—MISCELLANEOUS PROVISIONS
10.1 GOVERNING LAW

The Contract Documents and the rights of the parties
shall be governed by the laws of the State of
Washington. Venue shall be in the county in which

Owner's principal place of business is located, unless
otherwise agreed to by the parties.

10.2 ASSIGNMENT
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Contractor shall not assign the Work without written
consent of the Owner.

10.3 MEANING OF WORDS

Unless otherwise defined, Words used in the
Contract Documents shall have their well-known
technical or construction industry meanings.
Reference to standard specifications, manuals, or
codes of any technical society, organization, or
association, or to the code of any governmental
authority, whether such reference be specific or by
implication, shall be to the latest standard
specification, manual, or code in effect of the date for
submission of bids, except as may be otherwise
specifically stated. Wherever in the drawing and
specifications an article, device or piece of equipment
is referred to in the singular, such reference shall
apply to as many such articles as are shown on the
drawings, or required to complete the installation.

10.4 RIGHTS AND REMEDIES

No action or failure to act by Owner shall constitute a
waiver of a right or duty afforded them under the
Contract Documents, nor shall such action or failure
to act constitute approval of an acquiescence in a
breach therein, except as may be specifically agreed
in writing.

10.5 TIME COMPUTATIONS

When computing any period of time, the day of the
event from which the period of time begins shall not
be counted. The last day is counted unless it falls on
a weekend or legal holiday, in which event the period
runs until the end of the next day that is not a
weekend or holiday. When the period of time
allowed is less than 7 days, intermediate Saturdays,
Sundays, and legal holidays are excluded form the
computation.

10.6 RECORDS RETENTION
The wage, payroll, and costs records of Contractor,
and its Subcontractors, and all records subject to

audit shall be retained for a period of not less than 6
years after the date of Final Acceptance.

10.7 THIRD-PARTY AGREEMENTS
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The Contract Documents shall not be construed to
create a contractual relationship of any kind between
AJE and Contractor; Owner and any Subcontractor;
or any persons other than Owner and Contractor.
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2.2

22A8

2.4

3.2

July 20

SUPPLEMENTAL CONDITIONS

FOR WASHINGTON STATE FACILITIES CONSTRUCTION
(Paragraphs keyed to the State’s Short Form General Conditions)

REQUIRED COVERAGE AND LIMITS - Add the following paragraph after insurance
breakdown (any one person).

For contracts over $100,000.00 but less than $5,000,000.00 the contractor shall obtain the
coverage limits as listed for contracts below $100,000.00 and General Aggregate and
Products — Commercial Operations Limit of not less than $2,000,000.00.

INSTALLATION FLOATER — Add the following after paragraph 2.2A.7:

“For projects not involving New Building Construction, ‘Installation Floater’ is an
acceptable substitute for the Builder’s Risk Insurance.”

Payment and Performance Bonds — Add the following at the end of paragraph 2.4: AIA
Payment Bond and Performance Bond forms A312 are required by the Owner for the work of
this contract. These forms must be obtained from the Contractor’s bonding company. The
Payment Bond shall cover payment to laborers and mechanics, including payments to
Employee Benefit Funds, and payments to subcontractors, material suppliers, and persons
who shall supply such person or persons, or subcontractors with materials and supplies.

Replaces Section 3.2 - CONSTRUCTION SCHEDULE

The Progress Schedule shall be in the form of a Critical Path Method (CPM) logic network or,
with the approval of the Owner, a bar chart schedule may be submitted. The scheduling of
construction is the responsibility of the Contractor and is included in the contract to assure
adequate planning and execution of the work. The schedule will be used to evaluate progress
of the work for payment based on the Schedule of Values. The schedule shall show the
Contractor’s planned order and interdependence of activities, and sequence of work. As a
minimum the schedule shall include:

e Date of Notice to Proceed;

Activities (resources, durations, individual responsible for activity, early starts, late
starts, early finishes, late finishes, etc.);

Utility Shutdowns;

Interrelationships and dependence of activities;
Planned vs. actual status for each activity;
Substantial completion;

Punch list;

Final inspection;

Final completion, and

Float time
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3.4D.

5.2

5.4
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The Schedule Duration shall be based on the Contract Time of Completion listed on the
Bid Proposal form. The Owner shall not be obligated to accept any Early Completion
Schedule suggested by the Contractor. The Contract Time for Completion shall establish
the Schedule Completion Date.

If the Contractor feels that the work can be completed in less than the Specified Contract
Time, then the Surplus Time shall be considered Project Float. This Float time shall be
shown on the Project Schedule. It shall be available to accommodate changes in the work
and unforeseen conditions.

Neither the Contractor nor the Owner have exclusive right to this Float Time. It belongs
to the project.

DELAY - Add the following paragraph at the end of paragraph 3.4 C.

Unusually severe weather, in excess of weather conditions experienced within the area any

time in the preceding ten years:

A. Monthly rainfall in excess of the highest monthly rainfall experienced for the same
month.

B. Annual rainfall in excess of the highest annual rainfall experienced.

C. Monthly snowfall in excess of the highest monthly snowfall experienced for the same

month.

Annual snowfall in excess of the highest annual snowfall experienced.

Average high temperatures, for the summer months, in excess of the highest

temperatures experienced.

F. Average low temperatures for the winter months, lower than the lowest average
temperatures experienced.

mo

Replace Section 5.2 — PERMITS, FEES AND NOTICES

The actual cost of the general building permit (only) and the public utility hook-up fees
will be a direct reimbursement to the Contractor or paid directly to the permitting agency
by the Owner. Fees for these permits should not be included by the Contractor in his
bid amount.

The General Contractor shall submit copies of each valid permit required on the project to
the Owner’s representative. Nothing in this part shall be construed as imposing a duty
upon the Owner or A/E to secure permits.

PREVAILING WAGES - Add the following at the end of the paragraph:

Copies of approved Intents to Pay Prevailing Wages for the Contractor and all
subcontractors shall be submitted with the Contractor’s first application for payment. As
additional subcontractors perform work on the project, their approved Intent forms shall
be submitted with the Contractor’s next application for payment.
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The Contractor and all subcontractors shall promptly submit to the Owner certified payroll
copies if requested.

5.7  Replaces 5.7 - SAFETY

A. In performing this contract, the Contractor shall provide for protecting the lives and health
of employees and other persons; preventing damage to property, materials, supplies, and
equipment; and avoid work interruptions. For these purposes, the Contractor shall:

1.

Follow Washington Industrial Safety and Health Act (WISHA) regional directives and
provide a site-specific safety program that will require an accident prevention and
hazard analysis plan for the contractor and each subcontractor on the work site. The
Contractor shall submit a site-specific safety plan to the Owner’s representative prior
to the initial scheduled construction meeting.

Provide adequate safety devices and measures including, but not limited to, the
appropriate safety literature, notice, training, permits, placement and use of barricades,
signs, signal lights, ladders, scaffolding, staging, runways, hoist, construction
elevators, shoring, temporary lighting, grounded outlets, wiring, hazardous materials,
vehicles, construction processes, and equipment required by Chapter 19.27 RCW,
State Building Code (Uniform Building, Electrical, Mechanical, Fire, and Plumbing
Codes); Chapter 212-12 WAC, Fire Marshal Standards, Chapter 49.17 RCW, WISHA,;
Chapter 296-155 WAC, Safety Standards for Construction Work; Chapter 296-65
WAC; WISHA Asbestos Standard; WAC 296-62-071, Respirator Standard; WAC
296-62, General Occupation Health Standards, WAC 296-24, General Safety and
Health Standards, WAC 296-24, General Safety and Health Standards, Chapter 49.70
RCW, and Right to Know Act.

Comply with the State Environmental Policy Act (SEPA), Clean Air Act, Shoreline
Management Act, and other applicable federal, state, and local statutes and regulations
dealing with the prevention of environmental pollution and the preservation of public
natural resources.

Post all permits, notices, and/or approvals in a conspicuous location at the construction
site.

Provide any additional measures that the Owner determines to be reasonable and
necessary for ensuring a safe environment in areas open to the public. Nothing in this
part shall be construed as imposing a duty upon the Owner or A/E to prescribe safety
conditions relating to employees, public, or agents of the Contractors.

5.18 SUBCONTRACTORS AND SUPPLIERS — Add paragraph after last sentence:

Prior to submitting the third Application for Payment, Contractor shall furnish in writing to
Owner on Owner provided form(s) the names, addresses, telephone numbers, and Tax
Identification Numbers (TIN) of all subcontractors, as well as suppliers providing materials in

July 2003
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7.1

10.8

excess of $2,500.00. The Contractor shall designate all subcontractor and supplier
participants which they believe to be MBE or WBE owned businesses, or have identified
themselves to the Contractor as MBE or WBE, or are Washington State OMWBE
certified. The Contractor shall indicate the anticipated dollar value of each MWBE
subcontract. Contractor shall utilize subcontractors and suppliers, which are experienced and
qualified, and meet the requirements of the Contract Documents, if any. Contractor shall not
utilize any subcontractor or supplier to whom the Owner has a reasonable objection, and shall
obtain Owner’s written consent before making any substitutions or additions.

CHANGE IN THE WORK - Add paragraph after last sentence:

The Field Authorization (FA) is executed as a directive to proceed with work when the
processing time for an approved change order would impact the project.

A scope of work must be defined, a maximum not to exceed cost agreed upon, and any
estimated modification to the contract completion time determined. The method of final cost
verification must be noted and supporting cost data must be submitted in accordance with the
requirements of Part 7 of the General Conditions. Upon satisfactory submittal and approval of
supporting cost data, the completed FA will be processed into a change order. No payment
will be made to the Contractor for FA work until that FA is converted to a Change Order.

Add Part 10.8 — MINORITY AND WOMEN’S BUSINESS ENTERPRISES (MWBE)
PARTICIPATION

In Accordance with the legislative findings and policies set forth in Chapter 39.19 RCW the
State of Washington encourages participation in all of its contracts by MWBE firms certified by
the Office of Minority and Women’s Business Enterprises (OMWBE). Participation may be
either on a direct basis in response to this solicitation or as a subcontractor to a Bidder.
However, unless required by federal statutes, regulations, grants, or contract terms referenced in
the contract documents, no preference will be included in the evaluation of bids, no minimum
level of MWBE participation shall be required as a condition for receiving an award, and bids
will not be rejected or considered non-responsive on that basis. Any affirmative action
requirements set forth in federal regulations or statutes included or referenced in the contract
documents will apply. Bidders may contact OMWBE to obtain information on certified firms
for potential subcontractors/suppliers.

A. When referred to in this Contract, the terms Minority Business Enterprise (MBE) and
Women’s Business Enterprise (WBE) will be as defined by OMWBE, WAC 326-02-030.

B. The OMWBE has compiled a directory of certified firms. Copies of this directory may be
obtained through the OMWBE. For information regarding the certification process or the
certification status of a particular firm, contact:

The OMWBE, 406 South Water, P.O. Box 41160, Olympia, Washington 98504-1160,
telephone (360) 753-9693.
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Eligible MWBEs

All MWBE firms utilized for this project for voluntary MWBE goals must be certified by
Washington State OMWBE.

MWBE Voluntary Goals

The Owner has established voluntary goals for MWBE participation for this project. The
voluntary goals are set forth in the Advertisement for Bids.

If any part of the contract, including the supply of materials and equipment, is anticipated to
be subcontracted, then prior to receipt of the first payment, Contractor shall submit, pursuant
to Section 5.20 A, a list of all subcontractors/suppliers it intends to use, designate whether
any of the subcontractors/suppliers are MWBE firms, indicate the anticipated dollar value of
each MWBE subcontract, and provide Tax Identification Number (TIN).

If any part of the contract, including the supply of materials and equipment is actually
subcontracted during completion of the work, then prior to final acceptance or completion of
the contract or as otherwise indicated in the contract documents, the Contractor shall submit
a statement of participation indicating what MWBESs were used and the dollar value of their
subcontracts.

The provisions of this section are not intended to replace or otherwise change the
requirements of RCW 39.30.060. If said statute is applicable to this contract then the failure
to comply with RCW 39.30.060 will still render a bid non-responsive.

The Contractor shall maintain, for at least three years after completion of this contract,
relevant records and information necessary to document the level of utilization of MWBES
and other businesses as subcontractors and suppliers in this contract, as well as any efforts
the Contractor makes to increase the participation of MWBEs as listed in section | below.
The Contractor shall also maintain, for at least three years after completion of this contract, a
record of all quotes, bids, estimates, or proposals submitted to the Contractor by all
businesses seeking to participate as subcontractors or suppliers in this contract. The state
shall have the right to inspect and copy such records. If this contract involves federal funds,
Contractor shall comply with all record keeping requirements set forth in any federal rules,
regulations or statutes included or referenced in the contract documents.

Bidders shall advertise opportunities for subcontractors or suppliers in a manner reasonably
designed to provide MWBESs capable of performing the work with timely notice of such
opportunities, and all advertisements shall include a provision encouraging participation by
MWBE firms. Advertising may be done through general advertisements (e.g. newspapers,
journals, etc.) or by soliciting bids directly from MWBEs. Bidders shall provide MWBEs
that express interest with adequate and timely information about plans, specifications, and
requirements of the contract.
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J.

Contractors shall not create barriers to open and fair opportunities for all businesses
including MWBEsS to participate in all State contracts and to obtain or compete for contracts
and subcontracts as sources of supplies, equipment, construction and services. In considering
offers from and doing business with subcontractors and suppliers, the Contractor shall not
discriminate on the basis of race, color, creed, religion, sex, age, nationality, marital status, or
the presence of any mental or physical disability in an otherwise qualified disabled person.

Any violation of the mandatory requirements of this part of the contract shall be a material
breach of contract for which the Contractor may be subject to a requirement of specific
performance, or damages and sanctions provided by contract, by RCW 39.19.090, or by other
applicable laws.

Short Form Supplemental Conditions/WORDHOLD

July 2003
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State of Washington - Dept. of General Administration

Division of Engineering & Architectural Services

206 G.A. Bldg./PO Box 41012, Olympia, WA 98504-1012
(360) 902-7272  Fax: (360) 753-2848  E-Mail easmail@ga.wa.gov

Download Form
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Page 1 of 3

Contract No.
Project
Agency
Date

STATE OF WASHINGTON
LIMITED PUBLIC WORKS CONTRACT

For (enter description of work)

THIS CONTRACT, made and entered into this ___ day of __, 20 __, shall be the agreed basis
of performing the following work by and between the State of Washington, (enter name of your
agency here), referred to as the Owner, and

ﬂlephone
Fax

hereinafter referred to as the Contractor.

WITNESSETH: Whereas the parties hereto have mutually covenanted and by these presents do
covenant and agree with each other as follows:

FIRST: The said Contractor agrees to furnish all permits, material, labor, tools, equipment,
apparatus, facilities, etc., necessary to perform and complete in a workmanship like manner the
work called for in the contract documents entitled:

Project No. (enter contract number here)

(description of the work)

Prepared by:

) - , (enter your agency division title,
addresss, telephone and fax no.) according to the terms of the contract documents shall include,
if applicable, Request for Bids form, Instruction to Bidders, General Conditions, Supplemental
Conditions, Bid Proposal, Technical Specifications, Drawings, and Exhibits, and all
modifications incorporated in the documents and this Contract.

SECOND: Time for Completion: The work to be performed under this contract shall
commence as soon as the Contractor has been officially notified to proceed and shall be
completed within (enter days to complete work) consecutive days after the date of notice
to proceed.
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Page 2 of 3

THIRD: In consideration of the Performance of the work, herein contained on the part of the
Contractor, the Owner hereby agrees to pay the Contractor for said work completed according to

the Contract Documents, the sum of $ , plus % State Sales Tax and consisting of
the following:

BASE BID $

ALTERNATE BID NO. _ $

TOTAL CONTRACT AMOUNT $

IN WITNESS WHEREOF: The Owner, has caused this Contract to be subscribed in its behalf,
and the said Contractor has signed this Contract the day and year first above written.

Contractor: Owner:
(enter agency name)
By By
Title Title
Date Date

Washington State Contractor’s
License No.
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CONTRACTOR'S OPTION: Payment and Performance Bond Waiver

Page 3 of 3

It is hereby requested that the payment and performance bond requirement be waived for the
subject contract, and 50% of the amount of the contract withheld for a period of forty-five (45)
days after the date of final acceptance, and/or until receipt of all necessary releases from the
Department of Labor and Industries, and Department of Employment Security, and settlement of
any liens filed under Chapter 60.28. RCW, whichever is latest, as set forth in RCW 39.08.

Contractor

Signature

Name/Title

Date
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RE: Contract No.

Enclosed are the following documents:

State of Washington Limited Public Works Contract

Insurance Requirements for Limited Public Works Contract

Performance Bond Waiver

Retainage Investment Option
Please sign the enclosed contract and return it along with your certificate of insurance and
completed retainage investment form and bond waiver form. Please return these documents to
this office as soon as possible. Failure to do so may result in termination of contract award.
Transmittal of the contract for signature and request for insurance, bond or bond waiver does not
obligate (enter your agency name here) to proceed with award of a contract. This contract is not
binding upon (enter your agency name here) until it has been duly signed by E&AS’ contracting
officer.
Should you have any questions, please contact me at (enter your phone # here).

Sincerely,

your name
title

Enclosures

cc: E&AS, Contracts Section
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RETAINAGE INVESTMENT

Contractor
Contract No.
Description

Owner

Pursuant to R.C.W. 60.28, you are required to exercise your option, IN WRITING, on whether
or not monies reserved from the amounts due you on the above contract shall be placed in
escrow. You are therefore directed to complete and return this form with the signed copy of the
above contract to (enter your agency name here).

Should you desire to have the retained monies invested, it will be necessary that you enter into

an escrow agreement with a bank, trust or savings and loan company and the Owner.

CONTRACTORSOPTION
(Check One)

] 1 do not request retainage on the above contract to be invested.

L] I hereby request retainage on the above contract to be invested.

/Date

Title
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TO:  Insurance Agent for

RE: Contract No.

The bid documents for this contract require that (_contractor's name_) provide the State of
Washington with a signed contract, bond and insurance within 15 days of receipt. Failure to
meet this deadline may cause the state to terminate the award of this contract. It is therefore
essential that you provide us with a Certificate of Insurance as soon as possible.

To assist you, we are attaching a copy of the insurance coverage required for this contract and a
copy of the required state insurance certificate. If you would care to fax us a preview copy of the
insurance certificate, please do so. Our fax number is (360) 586-3220.

Should you have questions or concerns, please contact me at (360)-__ - . Thank you for
your assistance.

Sincerely,

Contracts Specialist

Attachments
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Form STATE OF WASHINGTON THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY. THIS
SF 500A s CERTIFICATE DOES NOT AMEND, EXTEND OR ALTER THE COVERAGE
(5/8/98) CERTIFICATE OF INSURANCE AFFORDED BY THE POLICIES BELOW.

INSURED (Legal name and business address) CERTIFICATE HOLDER: CONTRACT NUMBER

STATE OF WASHINGTON

DEPT. OF GENERAL ADMINISTRATION
DIVISION OF E&A SERVICES DATE ISSUED:
206 GENERAL ADMINISTRATION BUILDING

OLYMPIA, WA 98504
PROJECT DESCRIPTION/LOCATIONS/VEHICLES/RESTRICTIONS/SPECIAL ITEMS:

This is to certify that policies of insurance listed below have been issued to the insured named above for the policy period indicated.

CO TYPE OF INSURANCE pPoOLICY Date Policy Date Policy ALL LIMITS IN THOUSANDS
L TR NUMBER Effective Expires
(MM/DD/YY) (MM/DD/YY)
GENERAL LIABILITY General Aggregate
Commercial General Liability Products Comp/Ops Aggregate
Claims Made I:IOccurrence Personal & Advertising Injury
Owner's & Contractors Protective Each Occurrence
Fire Damage (Anp-Qne Fire)
Deductible $ |[Medical Expense'tahy One Person)
| AUTOMOBILE LIABILITY
| |Any Auto CSL $
| |All Owned Autos Bodily Injury
| |Scheduled Autos (per person) $
| |Hired Autos Bodily Injury
| |Non-Owned Autos (per accident) | g
| |Garage Liability Property
Deductible $ Damage $
| EXCESS LIABILITY Each Occurrence Aggregate
Other Than Umbrella Form $ $
STATUTORY |
WORKERS COMPENSATION 3 (Each Accident)
AND $ (Disease Policy Limit)
EMPLOYER'S LIABILITY $ (Disease-Each Employee)
OTHER

ADDITIONAL PROVISIONS

The State of Washington is included as additional insured as related to the above mentioned project.

Should any of the above described policies be cancelled before the expiration date thereof, the issuing Company must deliver or mail not less than a 45 days
written notice to the above Certificate Holder, per RCW 48.18.290.

COMPANIES AFFORDING COVERAGES ISSUING COMPANY, AGENT OR REPRESENTATIVE
NOTE: Attach a separate sheet to this certificate giving all the company
names and their percentage of coverage, if clarification is
needed. Name:
A
Address:
g Is
()
-
> . .
§ C Authorized Signature
§ Title
D Signature Date
Signee Name
E Telephone No

easf500aform.jc.doc
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contractor

RE: Contract No.

NOTICE TO PROCEED

This is your official notice to proceed with the work of our contract on __. Enclosed are copies
of our executed contract, invoice voucher forms, and instructions.

Please complete and have approved by L & | the “Intent to Pay Prevailing Wages” forms for
yourself and any Subcontractors. These forms must be submitted to me with your first invoice
voucher.

In accordance with the “General Conditions PART 5.20”, the Contractor shall provide to the
Owner the completed Sub/Supplier List and Statement of MWBE Participation form as found in
the Instructions for Submittal of Contractor Invoice for Payment, prior to or with the third
Application for Payment. Failure to do so may result in Owner withholding payment. Invoice
voucher forms and instructions can be obtained at http://www.ga.wa.gov/eas/doc-form.htm.

Under the provisions of 5.20 of the General Conditions for Washington State Facility
Construction, you are required to provide us with a list of all subcontractors who will be
participating in the project. Include the dollar values, tax identification numbers, and MWBE
participation. Please forward this list to E&AS, Contracts Section, attn.: Roland Orr, on or
before the third progress payment request.

Should you have any questions or concerns, please call me at (360) 902- .

Enclosures

cc: E&AS, Contracts Section
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SIAIE UF WADSHING IUN Download Form

DEPT. OF GENERAL ADMINISTRATION

DIVISION OF ENGINEERING & ARCHITECTURAL SERVICES CONTRACT NO.

PROPOSAL REQUEST

CONTRACTOR PROPOSAL

RECOMMENDATION

AUTHORIZATION

AGENCY

CcO
coNTRACT CHANGE ORDER COP No.

PROJECT TITLE

TO: CONTRACTOR PROPOSAL REQUEST DATE
You are directed to prepare a cost proposal for the work described below and/or detailed on the attachments referre:

REASON FOR CHANGE

DATE PROPOSAL REQUIRED CHANGE ORIGINATED BY

PROPOSAL REQUESTED BY

WE PROPOSE TO PERFORM ALL CHANGES DESCRIBED IN THE PROPOSAL REQUEST FOR:

TO: (AJE) TO: PM (E&AS)
CONTRACT PRICE CHANGE: I:lNO CHANGE I:lINCREASE I:lDECREASE
OF

(Washington State Sales Tax Not Included)

In accordance with the General Conditions, Cost Estimate Detail Sheet(s) are attached hereto
CONTRACT COMPLETION DATE: I:lNO CHANGE I:lINCREASE I:lDECREASE OF CALENDAR DAYS
The foregoing amount covers everything required in connection with the change. All other provisions of the contract remain in full force and effect.

We understand that work shall not begin prior to authorization.

CONTRACTOR BY DATE

TO: STATE OF WASHINGTON
We have carefully examined this proposal and find the cost to be reasonable. Therefore, we recommend acceptance.

AE DATE E&AS COST VERIFICATION DATE
AGENCY DATE E&AS PROJECT MANAGER DATE
CONTRACT SUMMARY (BY E&AS)
ORIGINAL CONTRACT SUM PREVIOUS TOTAL
PREVIOUS ADDITIONS CHANGE AMOUNT
PREVIOUS DEDUCTIONS NEW TOTAL
NEW CONTRACT COMPLETION DATE DAYS PERCENT CHANGE FROM ORIGINAL CONTRACT AMOUNT

The final amount of this change order differs from the cost proposal. Invoices incorporating this change order constitutes acceptance by the
contractor as total reimbursement due in connection with this change order.

The State of Washington hereby accepts the foregoing proposal and authorizes the performance of the changes specified. This constitutes a
change order to the contract only when authorizing signature Is affixe

AUTHORIZING SIGNATURE DATE
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STATE OF WASHINGTON
Download Form
DEPT. OF GENERAL ADMINISTRATION Contract No.

DIVISION OF ENGINEERING & ARCHITECTURAL SERVICES

AGENCY

construction' FIELD AUTHORIZATION

PROJECT TITLE

TO: DATE

When authorized by E&AS, you are directed to proceed with work as described below and/or detailed on the attachments referred hereto:

REASON FOR CHANGE

CHANGE ORIGINATED BY

(name) (company)
It is our opinion that this work will result in a change to the contract. You are authorized as follows:

DINCREASE TO THE CONTRACT AMOUNT WITHIN THE MAXIMUM COST OF:

WORK DESCRIPTION AND MAXIMUM COST

I:lNO CHANGE
I:lDECREASE $

CONTRACT COMPLETION DATE: DINCREASE |:|No CHANGE DDECREASE OF CALENDAR DAYS

Payment for work authorized by this FA will not be made prior to incorporation of this FA into a Change Order.

DATE COST DATA REQUIRED BY (DATE).
Cost data required by one of the following methods in accordance with the General and Supplemental Conditions.
z
S| [JuniTPRICE
6 (Method of Measurement)
w I:lDETAILED COST BREAKDOWN
o)
O I:lACTUAL COST: T&M with daily work sheets that list the name, trade, firm, hours, itemized materials, equipment and other job
|_
8 related costs. Contractor must obtain verification of hours from
]
within days from the day work was performed. (Owner's Rep.)
The above amount covers the maximum amount required in connection with the change.
ACCEPTED BY CONTRACTOR DATE
HJJ We have carefully examined this proposal and find the maximum cost to be reasonable.
O]
o
&
o | APPROVED BY AJE DATE
'_
5
= | FUNDING VERIFICATION BY AGENCY DATE
0
ox
O] AUTHORIZED BY E&AS DATE
The final cost breakdown has been examined and is reasonable.
COST VERIFICATION E&AS DATE
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Instructions for Submittal of Contractor Invoice for Payment

Proper preparation of invoice vouchers is necessary to ensure prompt payment by the State of
Washington. Failure to properly fill out the forms and provide tax identification numbers may result in
delay of your payment. Any questions you have regarding invoicing should be directed to your
Engineering and Architectural Services (E&AS) project manager. Your E&AS project manager can be
reached by calling him or her directly or by calling the office number at (360) 902-7272.

“When payment is received by a contractor or subcontractor for work performed on a public work, the
contractor or subcontractor shall pay to any subcontractor not later than ten days after receipt of the
payment, amounts allowed the contractor on account of the work performed by the subcontractor, to
the extent of each subcontractor’s interest therein.” RCW 39.04.250.

Also, following your written Notice to Proceed with the work of the contract, you will receive a set of
forms by U.S. Mail from the Department of Labor and Industries (L&I). Prepare and file the Intent to
Pay Prevailing Wages forms with L&I as soon as possible. A copy of the approved Intent to Pay
Prevailing Wages forms must accompany or precede the submittal of your invoice.

Enclosed is a workbook with copies of the following forms and a disk with the same forms in a
Microsoft Excel 97 workbook. The workbook is titled CONTRACT-INVOICE 2-3-03.

Page Explanation

Invoice Contractor Invoice Voucher, State form A19-2AE2

Application Application for Payment

Escrow Contractor Escrow Invoice Voucher, State form A19-2AE3
Certificate Certificate of Material stored on job site

Sub List Subcontractor / Supplier List and Statement of MWBE Participation
Apprentice Statement of Apprenticeship Participation

Preparing an invoice for payment utilizing Microsoft Excel:

1. Open the EXCEL Workbook "CONTRACT-INVOICE 2-3-03", and 'save as' wherever you chose,
using whatever name you choose.

2. The screen showing the workbook contents should come up with the files or pages listed above.
The cells that need to be filled in by you are in blue. If no information is needed for a particular
cell, move the cursor to that cell and delete the cell contents.

3. Invoice
A. On the Invoice Voucher page, fill in the Agency Name, E&AS project manager name, your
firm name and address, contract number, invoice date, invoice number, federal tax
identification number, and the title of the person signing the form.
B. Next fill in the Washington State Sales Tax for the project location. The remainder of the
invoice page will be automatically filled in as the Application for Payment page is completed.
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4. Application -- Open the Application for Payment, and fill in the payment period dates, project
name and location.

A. The Schedule of Values portion is shown as an example only. This information needs to be
reviewed with and approved by the A/E consultant prior to inclusion. On large projects this
page may be used as a summary sheet or additional lines may be added. That is up to you and
the A/E. The information needed may be on one page or several pages but needs to be
complete and accurate. Verify that the subtotal of the Estimated Value column is the Original
Contract Amount before including change order amounts. This number will show at the top of
the sheet as the Original Contract Amount.

B. The calculations for the “this invoice” column and the bottom of the page should be automatic.
If you have added rows you should check the formulas at the bottom to verify that all sums are
accurate.

C. The "by" indication requires the signature of a contracting agent of the contractor's firm. Sign
it after making the required copies.

5. Escrow Invoice -- If you have chosen to have the retainage held in an Escrow account, go to the
Escrow Invoice Voucher. Add the Escrow agent's name and address, and the Escrow Agreement
number.

6. Certificate -- The Certificate for Materials stored on job site provides for you to be paid for
materials stored on the job site that are not yet incorporated into the work.

7. Sub List -- The Subcontractor/Supplier List and Statement of MWBE Participation is to be
submitted with the third and final invoices. When you open the Sub List all the information at
the top of the page should have been filled in automatically from the previous pages.

* Inthe box provided, please indicate if your firm is M or WBE.

» For each subcontractor or supplier provide the name, address, telephone number and Federal 1D
Number.

* Inthe column indicated M or WBE identify each firm you believe to be a Minority or Women
owned firm by using M or MBE, or W or WBE. They are not require d to be certified.

* Inthe Start of Contract Proposed Cost column include the dollar amount of that subcontract.

* For the Final Invoice complete the remaining M or WBE and Actual Cost columns.

The sheet only shows spaces for 9 subs but can be expanded to as many as desired by using the

EXCEL “unhide” feature.

» Scroll down the page while looking at the line numbering along the left side. Using the mouse,
highlight number 35, hold down the Shift key and highlight number 312.

» Using the mouse click the right mouse button, scroll up to and click on “unhide”.

» The sheet will open up to provide space for about 90 subcontractors.

* When the subcontractors have all been added to the list highlight the unused rows and again
using the right mouse button click on “hide”.

» The sheet will print as many pages as needed to include all the subs entered and still total
correctly at the bottom.

8. Apprentice -- The Statement of Apprentice/Journeymen Participation form is required on all
applicable projects where indicated in the Advertisement for Bids and as outlined in the
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Instructions to Bidders, paragraph 0.01 C. The lists for both Apprentice and Journeymen are
expandable by using the “unhide feature similar to the “Sub List”.

Where to send your completed voucher packet:

Please check all the numbers, review the completeness of your invoice package for submittal, and sign
the Invoice, Escrow and Application pages. The package must include: Invoice form and Application
for Payment. It may also include your Escrow Invoice if that option was selected, Certificate of
Materials stored, and may include Intent to Pay Prevailing Wage forms.

If this is your final invoice for release of retainage, your Statement of MWBE Participation and
approved Affidavits of Wages Paid must either accompany this invoice or they must have been
previously submitted to Engineering and Architectural Services. Please submit your invoice voucher
package in quadruplicate. We recommend that you prepare one set of the necessary forms, make 3
photocopy sets and then sign all four sets. All four sets must have original signatures. Then submit
the four copies of the completed, assembled, and signed invoice package to the A/E consultant firm for
approval. The A/E will review, and return the invoice package to you for revision if not acceptable, or
approve and forward it to E&AS for approval.

Note: Occasionally during the life of a contract the tax rate changes, should that happen please use the
following for making Tax Adjustments:

1. Invoice -- Invoice Voucher page, on the row addressing Tax, leave the sales tax percentage as it
was when the contract was signed. After the words “Washington State Sales Tax” add in bold
print “PLUS ADJUSTMENT?”, to show that an adjustment has been made.

2. Application -- Application for Payment, on the row addressing tax, between the % and SALES
TAX, add “PLUS ADJ".

A. Additional tax row — in the C-column, insert the amount of the tax increase, e.g., if the tax rate
increased from 8.1% to 8.5%, use 0.004. In the D-column add the date of the tax increase. In
the I-column insert the amount of adjustment previously claimed, if any.

B. Tax row —in the G-column (amount earned), add the adjustment amount of the estimated value
column to the SUBTOTAL amount of the estimated value column times the previous tax rate.
The formula should look like =ROUND(G100*TAX,2)+E106+1106. In the I-column, add the
previously claimed adjustment amount to the previously claimed SUBTOTAL times the
previous tax rate. The formula should look like =ROUND(1101*TAX,2)+1106.
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STATE OF WASHINGTON

INVOICE VOUCHER

A19-2AE3

REV.6/94)

Agency Name

c/o Division of Engineering & Architectural Services
206 Gen. Admin. Bldg., P.O.Box 41012
Olympia, WA 98504-1012

E&AS Project Manager

Attn:

Escrow Agent's Name
Street Address

2000-000G(1-1) inv. no.

VENDOR'S CERTIFICATE. | HEREBY CERTIFY UNDER PENALTY OF PERJURY THAT THE ITEMS
AND TOTALS LISTED HEREIN ARE PROPER CHARGES FOR MATERIALS, MERCHANDISE OR
SERVICES FURNISHED TO THE STATE OF WASHINGTON, AND THAT ALL GOODS FURNISHED
OR SERVICES RENDERED HAVE BEEN PROVIDED WITHOUT DISCRIMINATION ON THE
GROUNDS OF RACE, CREED, COLOR, NATIONAL ORIGIN, SEX, OR AGE; THAT PREVAILING
WAGES HAVE BEEN PAID IN ACCORDANCE WITH THE PREFILED STATEMENT OR
STATEMENTS OF INTENT ON FILE WITH THE DEPARTMENT OF LABOR AND INDUSTRIES AS
APPROVED BY THE INDUSTRIAL STATISTICIAN; AND THAT ALL SUB CONTRACTORS AND /OR

SUPPLIERS HAVE BEEN PAID LESS EARNED RETAINAGE AS THEIR INTEREST APPEARED IN

FEDERAL TAX ID NO.:

FAILURE TO PROVIDE THIS NUMBER WILL RESULT IN DELAY OF PAYMENT.

BY:
City, State Zip Code [oenmme ]
TITLE: title
Total Retainage to be invested by the above Named Agent Under
Escrow Agreement No. ?2?°7??7?
. Retained Percentage on Total Amount Earned to Date
Total Retainage Earned to Date |\ "\ ing Sales Tax $0.00
Less Previously Invoiced $0.00
AMOUNT DUE THIS INVOICE $0.00
This Certifies that Services
Invoiced herewith have been received
DIVISION OF ENGINEERING & ARCHITECTURAL SERVICES
Department of General Administration
By Date
I
PREPARED BY TELEPHONE NUMBER DATE AGENCY APPROVAL DATE
DOC. DATE PMT DUE DATE CURRENT DOC. NO. REF DOC NO VENDOR NUMBER USE |VENDOR MESSAGE UBI NUMBER
M MASTER INDEX WORK CO. CITY/
REF TRANS (] FUND APPEN | PROG ORG CLASS BUDG TOWN AMOUNT INVOICE NUMBER
SUF CODE D INDEX INDEX INDEX ALLOC UNIT MOS
[APPROVED FOR PAYMENT BY DATE . WARRANT TOTAL 'WARRANT NUMBER
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STATE OF WASHINGTON
APPLICATION AND CERTIFICATE FOR PAYMENT ON CONTRAC”

PAYMENT. For period from: date to date
project title Date: date
project location Certificate No.: inv. no.
Construction Company Contract No.:  2000-000G(1-1)
atract Amount: $0.00
Net change in Contract Amount to Date: $0.00

HEQULE OF VALUES
nditions $0.00 $0.00 |#nt $0.00 $0.00
$0.00 $0.00 |#u## $0.00 $0.00
$0.00 $0.00 |#u## $0.00 $0.00
$0.00 $0.00 |#u# $0.00 $0.00
$0.00 $0.00 |#u## $0.00 $0.00
stics $0.00 $0.00 |#nt $0.00 $0.00
Voisture Protection $0.00 $0.00 |#nt $0.00 $0.00
lows & Glass $0.00 $0.00 |#nt $0.00 $0.00
“inishes $0.00 $0.00 |#nt $0.00 $0.00
$0.00 $0.00 |#u## $0.00 $0.00
$0.00 $0.00 |#u## $0.00 $0.00
$0.00 $0.00 |#u## $0.00 $0.00
1struction $0.00 $0.00 |#nt $0.00 $0.00
Systems $0.00 $0.00 |#t $0.00 $0.00
$0.00 $0.00 |#u## $0.00 $0.00
$0.00 $0.00 |#u## $0.00 $0.00
1ing $0.00 $0.00 |#t $0.00 $0.00
se-out $0.00 $0.00 |#nt $0.00 $0.00
lers:
$0.00 $0.00 |#u## $0.00 $0.00
$0.00 $0.00 |#u## $0.00 $0.00
$0.00 $0.00 |#u## $0.00 $0.00
$0.00 $0.00 |#u## $0.00 $0.00
$0.00 $0.00 |#u## $0.00 $0.00
$0.00 $0.00 |#u#s $0.00 $0.00
$0.00 $0.00 |#u## $0.00 $0.00
$0.00 $0.00 |#u#s $0.00 $0.00
$0.00 $0.00 |#u## $0.00 $0.00
check
SUBTOTAL $0.00 $0.00 |#nt $0.00 $0.00 $0.00
SALES TAX $0.00 $0.00 $0.00 $0.00 $0.00
TOTAL $0.00 $0.00 $0.00 $0.00 $0.00
5% e $0.00 $0.00 $0.00 $0.00
NET $0.00 $0.00 $0.00 $0.00
Less Previous Payments..... $0.00 '
0.00% $0.00
IT DUE THIS ESTIMATE $0.00

“his is to certify that the contractor, having complied with the terms and conditions of the above mentioned contract, is due and payable from the State of Washing
the amount set after "AMOUNT DUE THIS ESTIMATE."

Construction Company

(Contracting Firm) (Architect or Engineer)

By
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STATE OF WASHINGTON

CERTIFICATE FOR MATERIAL STORED ON JOB SITE

(This certificate is attached to and becomes a part of the "Application and Certificate for payment on Contract” whenever a claim is made
for material stored on the job site.)

CERTIFICATE: For period from: date to date
Contract for: project title Date: date
Location: project location Certificate No.: inv. no.
Contractor: Construction Company Contract No.: 2000-000G(1-1)

$0.00

The above amounts are included under the corresponding item numbers of the "Application and Certificate for payment on Contraci

Construction Company

(Contracting Firm) (Supervising Architect or Engineer)
By By
SIGN IN INK SIGN IN INK

July 2003 Page 58



Sub/Supplier List and Statement of MWBE Participation

*Please include all subcontractor and supplier participants who you believe are MBE or WBE owned, or have identified themselves to you as MBE

or WBE, or are Washington State OMWBE certified. If you have any questions please review the instructions sheet.

Contract Title: ~_project title

Contractor: Construction Company

Federal Tax ID No.: 2?-22222?7?

Original Contract Amount:

$0.00

Contract No.:

Is your firm a self identified M or WBE firm?

Final Contract Amount:

$0.00

Date:

2000-000G(1-1)

date
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Stibcontractor/Supiplier: ‘Address and Start of Cantract End of Contract Proposed Actual
Name & Fderal Tax IDiNo: Telephane Number Proposed Cost Actual: Cost W W
X X $0.00 $0.00 $0.00 $0.00 $0.00 $0.00)
Name |x X x $0.00 x $0.00
X X
$0.00 $0.00 $0.00 $0.00 $0.00 $0.00)
Name:
——
$0.00 $0.00 $0.00 $0.00 $0.00 $0.00)
Name X $0.00 X $0.00
No.
$0.00 $0.00 $0.00 $0.00 $0.00 $0.00)
Name:
——
$0.00 $0.00 $0.00 $0.00 $0.00 $0.00)
Name X $0.00 X $0.00
No.
$0.00 $0.00 $0.00 $0.00 $0.00 $0.00)
Name:
——
$0.00 $0.00 $0.00 $0.00 $0.00 $0.00)
Name X $0.00 X $0.00
No.
$0.00 $0.00 $0.00 $0.00 $0.00 $0.00)
Name:
——
N $0.00 $0.00 $0.00 $0.00 $0.00 $0.00)
eme X $0.00 X $0.00
No.
Total Dollar Amount Minority Business Enterprise MBE #DIV/0! 0.00| #DIV/0! 0.00) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Total Dollar Amount Women Business Enterprise WBE #DIV/0! 0.00( #DIV/0! 0.00
Total Dollar Amount Neither Minority nor Women Business Other #DIV/0! 0.00| #DIV/0! 0.00 $0.00 $0.00
Printed Name Title o
o
o
N
>
=}
3
Signature Date




Department of General Administration

STATEMENT OF APPRENTICE/JOURNEYMAN PARTICIPATION

Construction Company

project title
Street Address
City, State Zip Code
Reporting Period from: date to date |Required Apprenticeship Percentage: 12%

*NOTE that Apprentice Participation is the most important element of this form. The "Ethnicity" column is provided to assist in tracking

the workforce divirsity goals. Please use a separate line for each ethnic group: (B) Black, (W) White, (H) Hispanic, (A) Asian, (P1) Pacific
Islander, or (O) Other.

APPRENTICE SUMMARY

JOURNEYMEN SUMMARY

Apprentice total hours worked this period:

0
Journeyman total hours worked this period: 0
Previous Total New Total Percentage
Cumulative Apprentice hour Total brought forward from last reporting period: 0
Cumulative Journeymen hourTotal brought forward from last reporting period: 0

I, the undersigned, do hereby certify under penalty of perjury that the items listed herein represent the proper hourly totals for
Apprenticeship/Journeyman participation during this reporting period.

Printed Name: Signature: Date:

Title:
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|

contractor

RE: Contract No.

This is to advise you that the above contract with your company has been accepted in accordance
with the terms of the contract documents.

Pursuant to the provisions of Section 60.28.010, RCW, referencing lien laws of public works
contracts, the construction contract acceptance date is . The final contract value is
$ , hot including Washington State sales tax.

Forty-five days from the date of acceptance, your retainage will be released, provided that any
liens received have been satisfied and the necessary releases from the Departments of Labor and
Industries, Revenue, and Employment Security have been received.

You are reminded to submit an approved “Affidavit of Wages Paid” form with your final
invoice.

Should you have any questions or concerns regarding this matter, please call me at (360) -

Sincerely,

pm
title

cc: agency
consultant
lien claimant
bond co. and bond #
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NOTICE TO SUBCONTRACTORS AND MATERIALMEN

The State of Washington, (agency), acting by and through the Department of General
Administration, Division of Engineering & Architectural Services, hereby advises all interested
parties that Contract No. , for (project description), (location), with (contractors name
and address), has been accepted as of (See acceptance date on lien log).

The lien period for filing any liens against this contract’s retained percentage is now in effect.
Any liens filed after (date — count 45 calendar days from acceptance date) shall be filed
as not valid.

State of Washington
Department of General Administration
Division of Engineering & Architectural Services

conacc
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